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1. DEFINITIONS

CONDITIONS OF THE CONTRACT
CITY OF MAPLE GROVE, MINNESOTA

Revised February 2015

a. CONTRACT DOCUMENTS

The confract documents consist of the following, including all
addenda issued prior to the opening of bids and modifications
issued after execution of the contract:

vi.

Vii.

b. CONTRACT

. Bid Documents (Advertisement, Information to Bidders,

Proposal and Bid Security);

. Agreement;

Performance and Payment Bond;

. Project Specifications and Special Provisions thereof;

Standard Specifications for Ufility and Street Construction
Maple Grove, dated 2015;

Conditions of the Contract (General Supplementary and
other Conditions); and

Drawings.

The contract documents form the contract. The confract represents
the entire and integrated agreement between the parties hereto

and

supersedes all prior negoftiations, representations, or

agreements, either written or oral.

C. ENGINEER

The Engineer is the authorized representative of the Owner, as
named in the confract documents.
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. OWNER

The Owner is the City of Maple Grove, a municipal corporation of
the State of Minnesota, located in Hennepin County or as named in
the contract documents.

. CONTRACTOR

The Contractor is the person, entity or authorized representative
thereof named in the contract documents to construct the project
pursuant to plans and specifications.

SUBCONTRACTOR

The Subcontractor is any person or other entity acting for or on
behalf of the Contractor in performing any part of the contract.

. PROPOSAL
The proposal is the offer of a bidder to perform the work described

in the bid documents when made out and submitted on the
prescribed proposal form, properly signed and secured.

. BID SECURITY

The bid security, where required by the advertisement or information
to bidders, is a cashier's or certified check, cash or bid bond
accompanying the proposal submitted by the bidder, pledging
that the bidder will enter info an agreement with the owner for the
carrying out of the work, should the contract for the work be
awarded to him.

AGREEMENT

The agreement is the written confract between the owner and
Contractor covering the performance of the work described in the
contract documents. Other contract documents are attached to
the agreement.

PERFORMANCE AND PAYMENT BOND

The performance and payment bond is the approved form of
security furnished by the Contractor and his surety prior to the
execution of the agreement as a pledge of good faith on the part
of the Contractor, and the surety in the event of the Contractor's
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default, covering the Contractor's faithful performance under the
contract documents and the payment of all obligations arising
thereunder. The terms and conditions of said bond are governed
by M.S.A. Section 574.26 et. seq. and amendments thereto.

k. BIDDER

A bidder is an individual or other entity submitting a proposal for the
advertised work.

[.  SURETY

A surety is the person or other entity executing the Contractor's
performance and payment bond.

M. SPECIFICATIONS

The specifications consist of the Standard Specifications for Utility
and Street Construction; Maple Grove, dated 2015 and all
subsequent amendments together with the project specifications.
References made to Mn/DOT specifications shall mean the 2014
Standard Specifications for Construction of the Minnesota
Department of Transportation dated April 29, 2013 and all
subsequent revisions.

Nn. DRAWINGS

The drawings are all plans, drawings or reproductions of drawings
issued by the Engineer pertaining to the work and provided for in
the contract documents.

0. WRITTEN NOTICE

Written notice shall be deemed to have been served if delivered in
person or sent by registered or certified mail to the individual or
other entity or to the last known business address of such individual
or entity. It shall be the duty of each party to advise the other
parties to the agreement as to any change in the business address
until completion and acceptance of the work.

e
CONDITIONS OF THE CONTRACT -3




p. ACTs OF GOD

An Act of God is an unusual, extraordinary and sudden
manifestation of the forces of nature, uncontfrolled and
uninfluenced by the power of man and without human intervention,
which could not under normal circumstances have been
anticipated or expected. Ordinary, expectable, and gradual
weather conditions of normal intensity for the locality shall not be
considered as an Act of God and the owner or Engineer shall not
be liable to the Contractor for damage to the work resulting
therefrom.

2. WORKING DAYS & HOURS

Within 500 feet of any residentially zoned property (other than R-A), no
person shall engage in, permit, or allow construction activities involving
the use of manual tools, movement of equipment or power equipment,
including, but not limited to, any kind of electric, diesel, or gas-powered
machine, at any time other than between the hours of 7:00 a.m. and 9:00
p.m. on weekdays, and 8:00 a.m. and 2:00 p.m. on Saturdays.

No work shall occur on Sundays or holidays without written authorization
from a representative of the Owner.

3. BIDDING REQUIREMENTS

a. PROPOSAL FORMS

The Owner will furnish proposal forms to any qualified bidder upon
request.

. INTERPRETATION OF PLANS, SPECIFICATIONS AND WORK SITE

The quantities appearing in the proposal shall be used as the basis
of calculation for comparison of proposals. The scheduled
quantities are to be considered approximate only and may be
increased, decreased or omitted as provided in Section 10.d.

C. EXAMINATION OF PLANS, SPECIFICATIONS AND WORK SITE

Each bidder is required to examine carefully the site of the work, the
proposal forms, specifications and forms. Submission of a proposal
shall be considered evidence that the bidder has made such
examination and that he has familiarized himself with the conditions
to be encountered, the character, quality and quantity of work o
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be performed and material to be furnished and the requirements of
these contract documents.

d. ADDENDA

Any addenda issued by the Owner or Engineer prior to the time of
receipt of proposals or prior to the date set for opening of proposals,
shall be included in the proposal and shall be made part of the
contract documents.  Receipt of each addendum shall be
acknowledged by the bidder in his proposal.

e. PREPARATION OF BID

The bidder shall submit his proposal in duplicate on the proposal
forms provided by the Owner. All blank spaces in the proposal must
be filled in clearly and correctly in ink or typewritten. Any
interlineation, alteration or erasure must be initialed by the signer of
the proposal. The proposal shall be signed in ink by the individual or
authorized representative making the proposal.

f. RESERVATION AND/OR EXCEPTIONS

Reservations or excepftions shall be clearly stated in writing and
aftached to the proposal. They will be deemed to be a part of and
incorporated into the proposal. Bidders are advised that if such
reservations or exceptions constitute a substantial deviation from the
advertised terms and conditions, their proposals may be rendered
non-responsive. The bidder shall make no additional stipulations on
the proposal nor qualify it in any other manner.
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9. BID SECURITY

If so stipulated in the adverfisement or invitation to bid, each
proposal shall be accompanied by a bid security in the required
form and amount pledging that the bidder will enter into a contract
with the owner on the terms stated in his proposal and will, if
required, furnish bonds as described hereunder in Section 9.c
covering the faithful performance of the contract and the payment
of all obligations arising thereunder. Should the bidder refuse to
enter into such contract or fail to furnish such bond, if required, the
amount of the bid security shall be forfeited to the owner as
liquidated damages, not as a penalty. The owner will have the right
to retain the bid security of bidders until either (a) the confract has
been executed and bonds, if required, have been furnished or (b)
the specified time has elapsed for proposals to be withdrawn, or (c)
all proposals have been rejected.

h. DELIVERY OF PROPOSAL

Each proposal shall be placed in an opaque envelope and
securely sealed. The envelope shall be so marked as to indicate
the name and address of the bidder, the type of work and the
project designation. If mailed, the sealed envelope shall be
enclosed in a separate mailing envelope with the notation
"PROPOSAL ENCLOSED" on the face thereof. All proposals shall be
in the office of the designated recipient before the time set for bid
opening.

i. OPENING OF PROPOSALS

Proposals will be opened publicly and read aloud at the time, date
and place designated in the advertisement.

J. EVALUATION OF PROPOSALS

The Owner reserves the right to reject any proposal if it shows any
omissions, alterations, irregularities, is submitted after advertised bid
closing, or is unaccompanied by any required bid security. The
bidder further acknowledges the right of the Owner to reject all
proposals and re-advertise with the same or different bid
documents. In any event, the owner reserves the right to waive any
informalities, irregularities or minor deviations in the proposal.
Comparison of proposals will be made on the basis of the stated
unit prices and unit prices will control in the event of a discrepancy
between the unit price and the extension or summation thereof.
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k. CERTIFICATE OF INDEPENDENT PRICE DETERMINATION
By submission of a proposal, each bidder certifies that:

i. The prices in the proposal have been arrived at
independently, without consultation, communication or
agreement as to any matters relating to such prices with
any other bidder or with any competitor for the purpose of
restricting competition;

i. The prices which have been quoted in the proposal have
not been or will not be knowingly disclosed to any other
bidder or competitor prior to the opening of the proposals;

ii. No aftempt has been made or will be made by the bidder
to induce any other person or firm to submit or not to submit
a proposal for the purpose of restricting competition.

[.  AFFIRMATIVE ACTION — EQUAL OPPORTUNITY CERTIFICATE

The City of Maple Grove shall not use public funds to further any
violations of State and Federal Equal Employment Laws. The City's
commitment to this shall be demonstrated through its Affirmative
Action Requirements for Contractors, Subcontractors and Vendors
with whom the City does business.

All bid specifications, request for bid forms and contfracts for
confract amounts of $100,000 or above shall require all Contractors,
Subcontractors and Vendors which have 40 or more employees full-
time to submit a cerfified copy of their Affirmative Action
Certification for the current period.

The City shall continue to award contracts for contract amounts of
$100,000 or over to the lowest bidder provided the bidder meets the
City’'s Affirmative Action Requirements. If a Contractor,
Subcontractor or Vendor which has 40 or more employees does not
comply with the intent of the City’s Affirmative Action Requirements
as listed above, the contract will be awarded to the next lowest
bidder with the same procedure applying.

If a Confractor, Subcontractor or Vendor which has 40 or more full
time employees is found to be in violation of State or Federal Equal
Employment Opportunity Laws or has no Affirmative Action Program
or is not willing to comply and carry out the City’s Affirmative Action
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Requirements, the City Administrator may immediately request that
the City Attorney issue a “Letter of Show Cause” requesting the
Conftractor, Subcontfractor or Vendor to provide the City
Administrator with information showing why the City should not
terminate the confract for Contracts of $100,000 or more.

The context of Minnesota Statute 181.59 (as amended) is
incorporated by reference here, and made a part of, this
Affirmative Action Policy.

M.S. 181 EMPLOYMENT: WAGES, CONDITIONS, HOURS, RESTRICTIONS.
181.59 DISCRIMINATION ON ACCOUNT OF RACE, CREED, OR COLOR
PROHIBITED IN CONTRACT. Every confract for or on behalf of the
State of Minnesota or any County, City, Town, Township, School,
School District or any other district in the State for which materials,
supplies, or construction shall contain provisions by which the
Contractor agrees:

That, in the hiring of common or skilled labor for the performance of
any work under any contract or any subcontract hereunder, no
Conftractor, material supplier, or vendor shall by reason of race,
creed or color discriminate against the person or persons who are
citizens of the United States, who are qualified and available to
perform the work to which such employment relates;

That no Contractor, material supplier, or vendor shall in any manner
discriminate against or intimidate or prevent the employment of any
such person or persons or being hired, prevent, or conspire to
prevent any such person or persons from the performance of work
under any confract on account of race, creed, or color.

ANY VIOLATION OF THIS SECTION SHALL BE A MISDEMEANOR; AND
That this confract may be canceled or terminated by the State,
County, City, Town, School Board or any other person authorized to
grant contracts for such employment and all money due or to
become due hereunder may be forfeited for a second or
subsequent violation of the terms of conditions of this contract.

M. RESPONSIBLE CONTRACTOR REQUIREMENTS

In addition to conforming to all responsibility requirements in the bid
documents, a contractor responding to a bid solicitation must also
meet the criteria in Minnesota Statutes, section 16C.285, subdivision
3 to be awarded this contfract as the lowest responsible bidder. Any
prime confractor or subcontractor that does not meet the minimum
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criteria of Minn. Stat. 16C.285, subd. 3 or fails to verify that it meets
those criteria is not a responsible contractor/bidder and is not
eligible to be awarded a construction contract for the project or to
perform work on the project.

The contractor shall submit with its bid to the City a signed
statement under oath by an owner or officer verifying compliance
with each of the minimum criteria in Minn. Stat. 16C.285, subd. 3. A
confractor shall include in its verification of compliance a list of all
of its first-tier subcontractors that it intends to retain for work on the
project. If a prime contractor or any subcontractor retains
additional subconfractors after submitting is verification of
compliance, the prime contractor shall obtain verifications of
compliance from each additional subcontractor with which it has a
direct contractual relationship and submit the verification to the City
within 14 days of retaining the additional subcontractors. A false
statement on a verification of compliance shall render the prime
confractor or subcontractor ineligible to be awarded the
construction contract and may result in termination of the contract
without liability to the City. A prime contractor shall submit to the
City upon request copies of the signed verifications of compliance
from all subcontractors.

4. AWARD OF THE CONTRACT

When the proposal of the lowest responsible bidder is accepted the
owner will send him the necessary contract documents and a
notice that the contract has been awarded to him, subject to the
furnishing of a performance and payment bond, where required.

a. PERFORMANCE AND PAYMENT BOND

Where required and prior to or at the time of the execution of the
agreement the bidder determined to be the lowest responsible
bidder shall furnish a public Contractor's bond as required by M.S.A.
Section 574.26 et. seq. and amendments thereto.

b. EXECUTION OF AGREEMENT

The lowest responsible bidder shall, within 15 days after receiving
the notice of award, sign the agreement contained in the contract
documents and return the signed agreement and other contract
documents to the Owner. No proposal will be considered as
binding on the Owner until the contract has been approved and
executed by all parties.
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C. FAILURE TO ExeECUTE CONTRACT

Upon the failure of the lowest responsible bidder to furnish an
acceptable bond, where required, or to execute the contract
within the time above specified, the Owner may have the option to
annul the award and retain the bid security accompanying the bid
as liquidated damages and not as a penalty. This shall not be the
sole remedy of the Owner but upon default by the bidder the
Owner may adopt any legal remedy which it may see fit to adopt.

d. RETURN OF BID SECURITY

All bid securities, except that of the lowest responsible bidder, will
be returned after the date of the opening of proposals, and within
the time frame provided in the bid documents. The bid security of
the lowest responsible bidder will be returned upon receipt of the
properly executed contract.

5. INTENT OF DRAWINGS AND SPECIFICATIONS

The intent of the drawings and specifications is that the Confractor shall
furnish all labor and materials, equipment and transportation necessary for
the proper execution of the work unless specifically noted otherwise. The
Contractor shall do all the work shown on the drawings and described in
the specifications and all incidental work considered necessary to
complete the project in an acceptable manner, and to fully complete
the work or improvement, ready for use, occupancy and operation by the
Owner.

d. ORDER OF PRECEDENCE
If there be a conflict between or among any of the terms or
provisions of the Contract Documents, the following order of
precedence shall apply:
i. Agreement

ii. Project Specifications and Special Provisions thereof

ii. Standard Specifications for Utility and Street Construction
Maple Grove, dated 2015

iv. Conditions of the Contract (general supplementary and other
conditions)
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v. Drawings
vi. Bid Proposal
. DISCREPANCIES

Any ambiguity or discrepancy in the drawings and specifications,
no matter how seemingly insignificant to the Contractor, shall be
brought immediately to the attention of the Engineer for
clarification.  Any Contractor who fails to bring any ambiguity or
discrepancy of which it was or should have been aware, shall
assume the risk of loss because of, and shall be allowed no claim
for the misinterpretation of the drawings and specifications contrary
to the intended interpretation of the Engineer.

C. ADDITIONAL INSTRUCTIONS

Further or additional instructions may be issued by the Engineer
during the progress of the work by the use of drawings or other
means to clarify the contract documents or to explain or illustrate
changes in the work to be done.

d. COPIES OF DRAWINGS AND SPECIFICATIONS FURNISHED

Except as provided for otherwise, five (5) copies of drawings and
specifications shall be furnished to the Contractor without charge.
Any additional copies requested by Contractor shall be furnished
upon payment of charges made at the prevailing rate charged by
the Owner.

e. DRAWINGS AND SPECIFICATIONS AT JOB SITE

One complete set of all drawings and specifications, addenda,
approved shop drawings, change orders and other modifications
shall be maintained by the Contractor at the job site and shall be
available to the Engineer at all times.

f. OWNERSHIP OF DRAWINGS AND SPECIFICATIONS

All drawings and specifications and copies thereof and other data
furnished by the Engineer are and shall remain his property. They
are to be used only with respect to this project and are not to be
used on any other project. Said documents are to be returned or
suitably accounted for to the Engineer on request at the completion
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of the work. Submission or distribution to meet official regulatory
requirements or for other purposes in connection with the project is
not to be construed as publication in derogation of the Engineer's
common law copyright or other reserved rights.

g. DIMENSIONS

Figured dimensions on the plans will be used in preference to
scaling the drawings. Where the work of the Contractor is affected
by dimensions, these shall be determined by the Contractor at the
site, and he shall assume the responsibility therefor.

h. SAMPLES

All samples called for in the specifications or required by the
Engineer shall be furnished by the Contractor and shall be
submitted to the Engineer for his approval. Samples shall be
furnished so as not to delay the project. The Contractor shall furnish
such samples of material as may be required for examination and
testing. All materials and workmanship shall be in accordance with
approved samples. All samples of materials for tests shall be taken
according to methods provided for in the specifications.

i. ProDucT DATA

Product data are illustrations, standard schedules, performance
charts, instruction, brochures, diagrams and other information
furnished by the Contractor to illustrate a material, product or
system for some portion of the work.

J.  SHOP DRAWINGS

The Contractor shall provide shop drawings, settings, schedules and
such other drawings as may be necessary for the prosecution of the
work in the shop and in the field as required by the drawings,
specifications or Engineer's instructions. Deviations from the drawings
and specifications shall be called to the attention of the Engineer at
the time of the first submission of shop drawings and other drawings
for approval. The Engineer's approval of any drawings shall not
release the Contractor from responsibility for such deviations.

Shop drawings shall be promptly submitted by the Contractor after
he has reviewed, checked and approved the data to determine
that they are in harmony with the requirements of the project and
with the provisions of the contract documents and after he has
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verified all field measurements and construction criteria, materials,
catalog numbers and similar data. In submitting the shop drawings
the Contractor is certifying that the work represented by the shop
drawings is recommended by the Confractor.

Shop drawings shall be submitted according to the following
schedule:

i. Three (3) copies shall be submitted with reasonable
promptness and in such sequence as to prevent delay of
the work.

i. The Engineer shall, within 14 days of the submittal of any
shop drawings, or within a reasonable time period return
one copy to the Contractor marked with corrections and
changes.

i. The Contractor shall then promptly correct the shop
drawings to conform to the corrections and changes
requested by the Engineer.

iv. Following completion of such corrections and changes, the
Contractor shall promptly furnish the Engineer two (2) copies
of the shop drawings conforming to the required corrections
and changes.

k. QUALITY OF EQUIPMENT AND MATERIALS

In order to establish standards of quality, the Engineer, in the
specifications, has referred to certain products by name and
catalog number. This procedure is not to be construed as
eliminating from competition other products of equal or better
quality by other manufacturers where fully suitable in design unless
otherwise specifically stated in the specifications or special
provisions.

The Contractor shall furnish the complete list of proposed
substitutions prior to the bidding opening date, together with such
Engineering and product data as the Engineer may require. The
owner requires that product substitutions be pre-approved prior to
bidding the project.

The Contractor shall abide by the Engineer's recommendation
when proposed substitute materials or items of equipment are not
recommended for installation and shall furnish the specified
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material or item of equipment in such case. All proposals for
substitutions shall be submitted in writing by the general Contractor
and not by individual trades or material suppliers. The Engineer will
review proposed substitutions and make his recommendations in
writing within a reasonable time.

[.  FURNISHING OF PRODUCT DATA

The Contractor shall furnish one (1) copy of complete product data
for every manufactured item of equipment and all components to
be used to perform the work, including specific performance data,
material description, rating, capacity, working pressure, material
gauge or thickness, brand name, catalog number and general

type.

This data shall be compiled by the Contractor and reviewed by the
Engineer before any of the equipment is ordered.

All data shall be indexed according to specification section and
paragraph for easy reference.

After review, this data shall become a part of the contract, and
may not be deviated from except upon written approval of the
Engineer.

Product data for equipment reviewed by the Engineer does not in
any case supersede the contract documents. The review of the
Engineer shall not relieve the Contractor from responsibility for
deviations from drawings or specifications unless he has in writing
called the Engineer's attention to such deviations at the time of
furnishing said data. Nor shall such review relieve the Confractor
from responsibility for errors of any sort in the items furnished. The
Conftractor shall check the work described by the product data
with the contract documents for deviations and errors.

It shall be the responsibility of the Contractor to insure that items to
be furnished fit the space available. He shall make necessary field
measurements to ascertain space requirements, including those for
connections, and shall order such sizes and shapes of equipment
that the final installation shall suit the true intent and meaning of the
drawings and specifications.

Where equipment requiring different arrangement of connections
from those shown is approved, it shall be the responsibility of the
Confractor to install the equipment so as to allow for proper
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operation and to be in harmony with the intent of the drawings and
specifications, and to make all changes in the work required by the
different arrangement of connections.

Product data shall be promptly submitted by the Contractor after
he has reviewed, checked and approved the data to determine if
they are in harmony with the requirements of the project and with
the provisions of the contract documents and after he has verified
all field measurements and construction criteria, materials, catalog
numbers and similar data. In submitting the product data, the
Contractor is cerfifying that the work represented by the data is
recommended by the Contractor.

6. ENGINEER'S RESPONSIBILITY AND AUTHORITY

The Engineer shall decide any and all questions which may arise as
to the quality and acceptability of materials furnished, work
performed, rate of progress of work, interpretation of drawings and
specifications and all questions as to the acceptable fulfillment of
the contract on the part of the Contractor.

Claims, disputes, disagreements, or other matters in question
between the Contractor and the Owner relating to the execution or
progress of the work or the interpretation of the contract documents
shall be referred inifially to the Engineer for decision which he will
render in writing within a reasonable time.

a. OBSERVATION OF WORK

All materials and each part or detail of the work shall be subject at
all times to observation by the Engineer and the Owner, and the
Conftractor will be responsible for strict adherence to the true intent
of the specifications in regard to quality of materials, workmanship,
and the diligent execution of the work. Such observations may
include mill, plant, or shop inspection, and any material furnished
under these specifications is subject to such observation. The
Engineer shall be allowed access to all parts of the work and shall
be furnished with such information and assistance by the Contractor
as is required to make his observations and construction review.

. CONTRACTOR'S SUPERINTENDENT
A competent superintendent, who is acceptable to the Owner,

shall give efficient supervision to the work until its completion and
shall be available to the work site when given verbal notice. The
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superintendent shall have full authority to act on behalf of the
Contractor, and all communications given to the superintendent or
in his absence the project foreman, shall be as binding as if given to
the Contractor. Important communications shall be confirmed by
the Engineer in writing.  Other communications shall be so
confirmed upon written request of the Confractor. It shall be the
responsibility of the Contractor's superintendent to coordinate the
work of all the Subcontractors. When required, the superintendent
shall be present on the site to perform adequate supervision and
coordination.

C. ASSIGNMENT OF CONTRACT

The Contractor shall neither sublet, sell, transfer, assign or otherwise
dispose of the contract or any portion thereof, or of his right, title or
interest therein, or his obligations hereunder, nor, if the Contractor is
a corporate entity, sublet, sell, transfer or assign a majority of the
outstanding shares of stock in the corporation, without prior written
consent of the Owner. In case written consent is given, the
Contractor will be permitted to sublet a portion of the confract or
corporate stock thereof, but shall perform, with his own
organization, work amounting to not less than 50% of the total
original contfract cost. No subcontracts or transfer of contract or
corporate stock shall release the Contractor of his liability under the
confract or bonds.

d. SUSPENSION OF WORK

The Owner or Engineer shall have the authority to suspend the work,
wholly or in part, for such period or periods, as he may deem
necessary, due to unsuitable weather or such other conditions as
are considered unfavorable for prosecution of the work, or failure
on the part of the Contractor to carry out the provisions of the
confract or to supply materials meeting the requirements of the
specifications.

Said suspension shall be effective provided the Owner gives the
Contractor three (3) days written notice of suspension. The
Contractor shall resume the work within ten (10) days after nofice to
resume work is given by the Owner to the Contractor.

e. OWNER'S RIGHT TO CORRECT DEFICIENCIES

Where it is not an emergency and upon failure of the Contractor to
perform the work in accordance with the contfract documents,
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including any requirements with respect to the schedule of
completion, and after five (5) days written nofice to the Contractor,
the Owner may, without prejudice to any other remedies he may
have, correct such deficiencies. In the case of an emergency the
Owner shall have the right to correct the defective work
immediately with payment pursuant to Section 11.m.

f. OWNER'S RIGHT TO TERMINATE CONTRACT AND COMPLETE THE WORK

If the Confractor defaults or neglects to carry out the work in
accordance with the confract documents, the Owner shall have
the right to terminate the Contract after giving ten (10) days written
notfice of termination to the Confractor. In the event of such
termination, the Owner may take possession of the work and of all
materials, tools and equipment thereon and may finish the work by
whatever method and means he may select. Tools and equipment
are defined as those items included in the proposal form and are
not intended to be construed as being the Contractor's equipment
used for installation purposes.

It may be considered a default at the sole discretion of the Owner if
the Contractor shall:

i. File a petition in bankruptcy, attempt a reorganization under
the bankruptcy laws, become insolvent, make a general
assignment for the benefit of his creditors, or if a frustee or
receiver be appointed;

ii. Disregard or violate the provisions of the contract documents,
laws, regulations or orders of any public body having
jurisdiction or fail to prosecute the work according to the
agreed schedule of completion, including extensions thereof;
or

ii. Fail fo provide a competent superintendent, workmen or
Subcontractor, or proper materials, or fail to make prompt
payments therefor.

9. CONTRACTOR'S RIGHT TO SUSPEND OR TERMINATE CONTRACT
The Contractor may suspend the work or terminate the contract
after giving ten (10) days written notfice to the Owner and the

Engineer due to the occurrence of any one of the following:

i. If an order of any court or other public authority caused the

e
CONDITIONS OF THE CONTRACT -17




work to be stopped or suspended for a period of 90 days
through no act or fault of the Contractor or any of his
employees;

i. If the Engineer should fail to act upon any request for
payment within 20 days after it is presented in accordance
with the conditions of the contract;

iii. If the Owner should fail to act upon any request for payment
within 30 days after its approval by the Engineer.

h. RIGHTS OF VARIOUS INTERESTS

Wherever work being done by the Owner's forces or by other
Contractors is contiguous to work covered by this contract, the
respective rights of the various interests involved shall be established
by agreement to secure the completion of the various portions of
the work in general harmony.

i.  SEPARATE CONTRACTS

The Owner may let other contfracts in connection with the work of
the Contractor. The Confractor shall cooperate with other
Contractors with regard to storage of materials and execution of
their work. It shall be the Contractor's responsibility to inspect all
work by other Contractors affecting his work and to report to the
Engineer any irregularities which will not permit him to complete his
work in a satisfactory manner. His failure to notify the Engineer of
such irregularities shall indicate the work of other Contractors has
been satisfactorily completed to receive his work. The Contractor
shall not be responsible for defects of which he could not have
known, which develop in the work of others after the work is
completed. It shall be the responsibility of the Contractor to
measure the completed work in place and report to the Engineer
immediately any difference between completed work by others
and the drawings.

j.  SUBCONTRACTS

Unless otherwise specified in the contfract documents, the
Confractor shall, upon receipt of the executed contract
documents, submit in writing to the Owner the names of all
Subcontractor proposed for the work. Subcontractors may not be
changed except at the request or with the consent of the Owner.
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The Contractor is responsible to the Owner for the acts and
omissions of his Subcontractors, and of their direct and indirect
employees, to the same extent as he is responsible for the acts and
omissions of his employees.

The contract documents shall not be construed as creating any
contractual relation between the Owner, the Engineer and any
Subconftractor.

The Contractor agrees to bind every Subconfractor and every
Subcontractor agrees to be bound by the terms of the contract
documents as far as applicable to his work.

For convenience of reference and to facilitate the letting of
contracts and subcontracts, the specifications are separated into
fitted sections. Such separations shall not, however, operate to
make the Engineer an arbiter to establish limits to the contracts
between Contractor and Subcontractors.

k. WORK DURING AN EMERGENCY

In any emergency affecting the safety of persons or property, the
Contractor shall act to prevent threatened damage, injury or loss. In
all cases he shall, as soon as practicable, notify the Owner of the
emergency and he shall not wait for instructions before proceeding
to protect both life and property.

Any additional compensation or extension of time claimed by the
Contractor on account of said emergency work shall be
determined under Section 11.].

. ORAL AGREEMENTS

Verbal orders and suggestions as to the performance of the work
may be given from time to time by the Engineer, or by other
representatives of the Owner. However when, in the opinion of the
Contractor, such verbal orders or suggestions entitte him to a
change in contract price or time or both, he must request a change
order from the Owner. No verbal order or suggestion of any
representative or employee of the Owner, or of any other person,
shall be construed as authorizing any claims on the part of the
Conftractor for extra compensation for labor, material, or other items
pertaining to such work, or for damages or any other expenses
incurred because of the Confractor's compliance therewith.
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M. NONDISCRIMINATION IN EMPLOYMENT
For work under this contract the Contractor must agree:

i. That in the hiring of common or skiled labor for the
performance of any work under this confract or any
subcontract hereunder, no Contractor, material supplier or
vendor shall, by reason of race, creed, color or national
origin, discriminate against the person or persons who are
qualified and available to perform the work to which such
employment relates.

i. That no Contractor, material supplier or vendor shall, in any
manner, discriminate against or infimidate or prevent the
employment of any person or persons, or on being hired,
prevent or conspire to prevent any person or persons from the
performance of the work under this confract on account of
race, creed, color or national origin.

iii. Violation of this section shall be cause for cancellation or
termination of this contract.

7. LANDS BY OWNER

The Owner shall provide, not later than the date specified in the
construction schedule as approved by the Engineer, the lands
shown on the drawings upon which the work under the contract is
to be performed. The Owner shall also provide rights-of-way for
access thereto. Any delay in furnishing these lands by the Owner
shall be deemed proper cause for consideration of adjustment in
the fime of completion.

a. LANDS BY CONTRACTOR

Any additional land and access thereto not shown on the drawings
that may be required for temporary construction facilities or for
storage of materials shall be provided by the Contractor with no
liability to the Owner. The Confractor shall confine his apparatus
and storage of materials and operation of his workmen to those
areas described in the drawings and specifications and such
additional areas which he may provide at his expense. The
Conftractor shall have written approval for use of those lands
provided at his expense and submit said written approval to
Engineer prior to using land(s).

e
CONDITIONS OF THE CONTRACT -20




b. PRIVATE PROPERTY

The Contractor shall not enter upon private property for any
purpose without obtaining permission from the owner thereof, and
he shall be responsible for the preservation of all public property,
frees, monuments, etc., along and adjacent to the street and/or
right-of-way, and shall use every precaution necessary to prevent
damage or injury thereto. He shall protect carefully from
disturbance or damage all monuments and property marks until an
authorized agent has withessed or otherwise referenced their
location and shall not remove them until directed.

C. SURVEYS

Unless otherwise specified, the Engineer retained by the Owner shall
establish all surveys and elevations in accordance with Mn/DOT
specification 1508 including staking for proposed underground utilities.
Based upon the information provided by the Engineer, the Contractor
shall develop and make all detail surveys necessary for construction,
including laser, and other working points, lines and elevations. The
Confractor shall be responsible for carefully preserving bench marks,
reference points and stakes, and, in the case of destruction thereof
resulting from his negligence or otherwise, the Contractor shall be
charged with the expense and damage resulting therefrom and shalll
be responsible for any mistakes that may be caused by the
unnecessary loss or disturbance of such bench marks, reference points
and stakes.

d. UTILITIES

The Conftractor shall be solely responsible for verifying the exact
location of all ufilities. Prior to the start of any construction, the
Contractor shall notify all utility companies having utilities in the
project area. The Contractor shall have sole responsibility for
providing temporary support and for protecting and maintaining all
existing ufilities in the project area during the entire period of
construction including, but not limited to, the period of excavation,
backfill and compaction. In carrying out this responsibility, the
Contractor shall exercise particular care, whenever gas mains or
other utility lines are crossed, to provide compacted backfill or other
stable support for such lines to prevent any detrimental
displacement, rupture or other failure.
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8. MATERIALS AND WORKMANSHIP

Q. MATERIALS FURNISHED BY CONTRACTOR

All materials used in the work shall be new unless otherwise
provided for in the contract documents, shall meet the
requirements of the specifications, and shall not be incorporated
into the work until reviewed by the Engineer.

Unless otherwise specifically indicated in the contract documents,
all materials necessary for the proper execution of the work shall be
furnished and paid for by the Contractor, whether temporary or not
and whether incorporated into the work or not.

b. MATERIALS FURNISHED BY OWNER

Materials specifically indicated shall be furnished by the Owner.
Before incorporating any of the materials into the work, the
Contractor shall inspect the materials so furnished by the Owner. If
the Contractor discovers any patent defects in material furnished by
the Owner, he shall noftify the Engineer.

Unless otherwise noted or specifically stated, materials furnished by
the Owner are considered to be f.0.b. the nearest railroad station or
truck line. The Contractor shall fransport the materials to the job site,
unload and properly protect all such materials from damage or loss.
The Confractor shall be responsible for material loss or damage
after receipt of material at the point of delivery.

C. STORAGE OF MATERIALS

Materials shall be so stored by the Contractor as to insure the
preservation of their quality and fithess for the work. Stored
materials shall be located so as to facilitate prompt inspection.
Private property shall not be used for storage purposes without the
written permission of the Owner or lessee thereof.

d. CONDUCT OF WORKMEN

The qualifications and conduct of workmen shall be in accordance
with Mn/DOT Specification 1802.
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€. REJECTED WORK AND MATERIALS

All materials, whether furnished by the Owner or Contractor, which
do not conform to the requirements of the contract documents, or
which are not equal to samples or other product data reviewed by
the Engineer, or which are in any way unsatisfactory to the Owner
or unsuited to the purpose for which they are intended, shall be
rejected. Any defective work whether the result of poor
workmanship, use of defective materials, damage through
carelessness or any other cause shall be removed within ten (10)
days after written notice is given by the owner, and the work shall
be re-executed by the Contractor. The fact that the Engineer may
have previously overlooked such defective work shall not constitute
an acceptance of any part of it.

Should the Contractor fail to remove rejected work or materials
within (10) days after written notice to do so, the Owner may
remove them and may store the materials.

Correction of faulty work after final payment shall be in
accordance with Section 11.v.

f. MANUFACTURER'S DIRECTIONS

Manufactured supplies, materials and equipment shall be applied,
installed, connected, erected, used, cleaned and conditioned as
directed by the manufacturer.

g. CUTTING AND PATCHING

The Contractor shall do all hecessary cutting, fixing or patching of
the work that may be required to make its several parts fit together
properly, or to properly receive the work of the various trades, or, as
required by the drawings and specifications, to complete the work.
He shall restore cut or patched work as approved by the Engineer.
Cutting of any existing structure that shall endanger the work,
adjacent property, workmen or the public shall not be done.

h. WARRANTY

A Contractor shall expressly warrant the workmanship, equipment
and materials furnished to be in compliance with the terms of the
confract documents. The said warranty shall extend for a full two
(2) year period from and after the acceptance of the project by the
Owner. If any of the work is found to be defective or not in
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accordance with the contract documents, the Confractor shall
correct the said condition promptly after receipt of written notice
from the Owner. Prior to commencement of the corrective work,
the Confractor shall provide insurance certificate policies, in
accordance to Section 9 herein. So as to protect the Owner, its
Engineer or agents during the performance of the warranty work.
Acceptance by the Owner for the purpose of beginning the
warranty period will be deemed to be when the project is finally
accepted by the Maple Grove City Council; however, in the case
of a project which includes both utility improvements and street
improvement, the Owner could accept the utility portion of the
project upon writften request by the Contractor and
recommendation of the project Engineer after the utility portion has
been completed and is capable of being put into service by the
Owner.

Implied warranties as of the date of the confract shall also apply.
The Contractor's performance and payment bond delivered to the
Owner pursuant to the contfract shall cover the Confractor's

obligations provided for herein.

9. INSURANCE, LEGAL RESPONSIBILITY, PUBLIC SAFETY AND MISCELLANEOUS

Q. INSURANCE

The Contractor shall secure and maintain such insurance from an
insurance company authorized to write casualty insurance in the
state where the work is located as will protect himself, his
Subcontractors, and the Owner and Engineer from claims for bodily
injury, death or property doamage which may arise from work
performed under the contract documents. The Contractor shall not
commence work under this contract until he has obtained all
insurance required under this paragraph and shall have filed the
cerfificate of insurance or the certified copy of the insurance policy
with the Owner and Engineer. Each cerfificate of insurance shall
contain as additional named insureds the owner, the Engineer and
his consultants, and each of their officers, employees and agents
and any other person with an insurable interest designated by the
Owner _as an additional named insured. Each certificate of
insurance and policy shall contain a clause providing that it shall
not be cancelled by the insurance company without thirty (30) days
written notice to the Owner of intention to cancel. See Exhibit D for
an example at the end of this specification.
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Unless otherwise specifically waived in writing signed by the Owner,
the required insurance shall not be less than the following:

Workmen's Compensation and Employer’s Ligbility Insurance:

Shall be secured and maintained as required by the State of
Minnesota.

. Public Liability, Personal Injury, and Property Damage:

1. Injury or death of one person....$2,000,000
2. Injury to more than one person

in a single accident................. $2,000,000
3. Property damage.................... $2,000,000
X-C-U Hazards: Same limits as for (i) above. Under this

provision it is required that basic exclusions for explosions,
collapse, and underground hazards be removed from the
policy, and so indicated as covered in the declarations and
on certificates of insurance.

. Automobile and Truck Public Liagbility, Personal Injury and

Property Damage, including Owned and Non-Owned
Vehicles:

1. Injury or death of one person....$2,000,000
2. Injury to more than one person

in asingle accident................. $2,000,000
3. Property damage.................... $2,000,000

. All Risk and/or Installation Floater: Before commencement of

the work, the Contractor shall submit written evidence that he
has obtained, for the period of the contract, builder's risk
"all-risk" completed value insurance coverage excluding
flood upon the entire project which is the subject of this
confract and including completed work and work in
progress. Such insurance shall include as additional named
insureds the Owner, the Engineer and his consultants, and
each of their officers, employees and agents, and any other
persons with an insurable interest designated by the owner as
an additional named insured. Such insurance may have a
deductible clause but amount of deductible shall not
exceed $5,000.00. This insurance coverage shall not apply to
a contract with no overhead building or structures which
would be a part of, or effect the construction of the project.
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An umbrella or excess policy over primary liability coverages
is an acceptable method to provide the required insurance
limifts.

The above subparagraphs establish minimum insurance
requirements. It is the sole responsibility of the Contractor to
determine the need for and to procure additional insurance
that may be needed in connection with the construction of
the project

b. INDEMNITY

To the fullest extent permitted by law, Contractor shall indemnify,
defend and hold harmless the Owner, Owner's elected officials and
employees, Architect and the directors, officers, shareholders,
employees and agents of any of the above mentioned parties (the
“Indemnified Parties”) from and against any and all loss, cost,
expense, damage, injury, liability, claim, demand, penalty or cause
of action (including attorneys' fees), directly or indirectly arising out
of, resulting from or related to (in whole or in part), (1) the Work
performed hereunder, (2) the Contract or (3) the act or omission of
Contractor, a Subcontractor or any individual, partnership, joint
venture or corporation (a) directly or indirectly employed by
Contractor or a Subcontractor or (b) for whose acts or omissions
Contractor or a Subcontractor may be liable (excluding property
damage to the Work itself, covered by the Owner's all-risk builder's
risk insurance, subject to Contractor's liability for any deductible
amount thereunder). The obligations of Contractor under this
indemnification shall apply to all matters except those arising from
the use and occupation by the Owner and its invitees of the
building being renovated and expanded pursuant to the Contract
or except those arising from the gross negligence of the Owner.
Further, the obligations of Contractor under this indemnification shall
not extend to the liability of the Architect, their agents or
employees, arising out of (1) the preparation or approval of maps,
Drawings, opinions, reports, surveys, Change Orders, designs or
Specifications or (2) the giving of or the failure to give directions or
instructions by the Architect, their agents or employees provided
such giving or failure to give is the provided such giving or failure to
give is the primary cause of the injury or damage. Confractor shall
promptly advise Owner in writing of any action, administrative or
legal proceeding or investigation as to which this indemnification
may apply, and Contractor, at Contractor's expense, shall assume
on behalf of Owner and conduct with due diligence and in good
faith the defense thereof with counsel satisfactory to the Owner;
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provided, that the Owner shall have the right to be represented
therein by advisory counsel of its own selection and at its own
expense; and provided further, that if the defendants in any such
action include both Contractor and Owner shall have reasonably
concluded that there may be legal defenses available to it which
are different from or additional to, or inconsistent with, those
available to Contractor, the Owner shall have the right to select
separate counsel to participate in the defense of such action on its
own behalf at Contractor's expense. In the event of failure by
Contractor to fully perform in accordance with this indemnification
paragraph, the Owner, at its option, and without relieving the
Contractor of its obligations hereunder, may so perform, but all
costs and expenses incurred by the Owner in that event shall be
reimbursed by the Contractor to the Owner, together with interest
on the same from the date any such expense was paid by the
Owner until reimbursed by Contractor, at the rate of interest
provided to be paid on judgments, by the law of the jurisdiction to
which the interpretation of the Confract is subject.

The obligations of the Contractor under this Section shall survive the
expiration or termination of the Contract.

In any and all claims against the Owner or the Engineer or any of
their agents or employees by any employee of the Contractor, any
Subcontractor, anyone directly or indirectly employed by any of
them or anyone for whose acts any of them may be liable, the
indemnification obligation under this Section shall not be limited in
any way by any limitation on the amount or type of damages,
compensation or benefits payable or for the Contractor or any
Subcontractor under worker's or workmen's compensation acts,
disability benefit acts or other employee benefit acts.

C. PERFORMANCE AND PAYMENT BOND

The Confractor shall, at the time of his execution of the agreement
furnish a performance and payment bond as security for the faithful
performance and payment of all his obligations under the contract.
Such bonds shall be in a sum equal to the contract amount. The
form of the bond shall be as the owner may prescribe and with a
surety company authorized to do business in the state where the
work is located and which is named in the current list of "Surety
Companies Acceptable on Federal Bonds"' as published in the
Federal Register.
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d. PATENTS, FEES AND ROYALTIES

Contractor shall pay all license fees and royalties and assume all
costs incidental to the use in the performance of the work of any
invention, design, process, product or device which is the subject of
patent rights or copyrights held by others. If a particular invention,
design, process, product or device is specified in the contract
documents for use in the performance of the work and if to the
actual knowledge of owner or Engineer its use is subject to patent
rights or copyrights calling for the payment of any license fee or
royalty to others, the existence of such rights shall be disclosed by
owner in the contract documents. Contractor shall indemnify and
hold harmless, the Owner and Engineer, and anyone directly or
indirectly employed by either of them from and against all claims,
damages, losses and expenses (including attorneys' fees) arising out
of any infringement of patent rights or copyrights incident to the use
in the performance of the work or resulting from the incorporation in
the work of any invention, design, process, product or device not
specified in the contract documents, and shall defend all such
claims in connection with any alleged infringement of such rights.

e. PERMITS AND LICENSES

All permits and licenses necessary for the performance of the work
shall be secured by the Conftractor prior to the commencement of
the work. The Contractor shall also pay all public utility charges.

f.  LAWS, REGULATIONS AND SAFETY

The Contractor shall give all notices and comply with all laws,
ordinances, rules and regulations applicable to the work. If the
Contractor observes that the specifications or drawings are at
variance therewith, he shall give Engineer prompt written notice
thereof, and any necessary changes shall be adjusted by an
appropriate modification. If the Confractor performs any work
knowing it to be contrary to such laws, ordinances, rules and
regulations, and without such notice to Engineer, he shall bear all
costs arising therefrom; however, it shall not be his primary
responsibility to make certain that the specifications and drawings
are in accordance with such laws, ordinances, rules and
regulations.

The Contractor shall be responsible for initiating, maintaining and
supervising all safety precautions and programs in connection with
the work. He shall take all necessary precautions for the safety of,
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and shall provide the necessary protection to prevent damage,
injury or loss to:

i. all employees on the job and other persons who may be
affected thereby;

i. all the work and all materials or equipment to be
incorporated therein, whether in storage on or off the site;
and

ii. other property at the site or adjacent thereto, including trees,
shrubs, lawns, walks, pavements, roadways, structures and
ufilities not designated for removal, relocation or
replacement in the course of construction.

The Conftractor shall comply with all applicable laws, ordinances,
rules, regulations and orders of any public body having jurisdiction
for the safety of persons or property or to protect them from
damage, injury or loss. He shall erect and maintain, as required by
the conditions and progress of the work, all necessary safeguards
for its safety and protection. He shall notify owners of adjacent
ufilities when prosecution of the work may affect them. All damage,
injury or loss to any property referred to in Sections 9.fii and i
caused, directly or indirectly, in whole or in part, by Contfractor, any
Subcontractor or anyone directly or indirectly employed by any of
them or anyone for whose acts any of them may be liable, shall be
remedied by Confractor. The Contfractor's duties and responsibilities
for the safety and protection of the work shall continue until such
time as all the work is completed and the Engineer has issued a
notice to the Owner and the Contractor that work is acceptable.

The Confractor shall designate a responsible member of his
organization at the site whose duty shall be the prevention of
accidents.

This person shall be the Contractor's superintendent unless otherwise
designated in writing by the Contractor to The Owner.

9. WARNING SIGNS AND BARRICADES

The Contractor shall provide adequate signs, barricades, colored
lights and/or watchmen and take all necessary precautions for the
protection of the work and the safety of the public. All barricades
and obstructions shall be protected at night by colored signal lights
which shall be kept in operation from sunset to sunrise.
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h. PuBLIC CONVENIENCE

The Contractor shall at all times so conduct his work as to insure the
least possible obstruction to fraffic and inconvenience to the
general public and the residents in the vicinity of the work, and to
insure the protection of persons and property. No road or street
shall be closed to the public except with the permission of the
Owner and proper governmental authority. Fire hydrants on or
adjacent to the work shall be kept accessible to firefighting
equipment at all times. Temporary provisions shall be made by the
Contractor to insure the use of sidewalks and the proper functioning
of all gutters, sewer inlets, drainage ditches and irrigation ditches,
which shall not be obstructed.

i.  CROSSING UTILITIES, ETC.

Where the prosecution of the work results in the crossing of
highways, railroads, streets or utilities under the jurisdiction of state,
county, city or other public or private entities, the Contractor shall
secure written permission from the proper authority to cross said
highway, railroad, street or utility before further prosecuting the
work. A copy of the written document granting permission shall be
fled with the Owner and Engineer before any work is done. The
Conftractor shall be required to obtain a written release from the
applicable authority upon completion of the work. A copy of this
written release shall be filed with the Owner and Engineer before
final acceptance of the work is granted.

j- SANITARY PROVISIONS

The Contractor shall provide and maintain such sanitary facilities for
the use of his employees and those of his Subcontractors as may be
necessary to comply with the laws, rules or regulations of the
Federal, State and local governments, or agencies or departments
thereof.

k. PRESERVATION OF HISTORICAL OBJECTS

Where historical objects of potential archeological or
paleontological nature are discovered within the areas on which
the Contractor's operations are in progress, the Contractor shall
restrict or suspend his operations in the immediate area of the
discovery as may be necessary to preserve the discovered objects
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until the Owner has made arrangements for their disposition or has
recorded the desired data relative thereto.

The Contractor shall immediately notify the Owner of any historical
objects he may discover or become aware of as the work is being
prosecuted, and shall aid in the preservation and salvage program
decided upon, as may be requested or ordered by the Owner. No
work which the Confractor considers to be extra work shall be
performed without the written authorization of the Owner.

The Owner shall have the right to restrict or suspend the Contractor's
operations in the immediate area where historical objects are
discovered for a period not to exceed 72 hours, without claim being
made by the Conftractor for any damages he might suffer as a
result thereof. Any restrictions imposed shall not remain in effect for
a period exceeding 72 hours unless mutually agreed to in writing.

10.PROGRESS AND COMPLETION OF WORK

a. NOTICE TO PROCEED

The date of commencement of the work is the date set forth in the
notfice to proceed. If there is no notice to proceed,
commencement shall be the date of the contract or such other
date as may be established therein. Thereupon, the Contractor
shall begin and shall prosecute the work regularly and without
interruption, unless otherwise directed in writing by the Owner, with
such manpower and equipment as is necessary to complete the
work within the time stated in the contract documents.

b. CONTRACT TIME

The Contractor shall complete, in an acceptable manner, all of the
work contracted for in the time stated in the contract documents.

C. SCHEDULE OF COMPLETION

The Contractor shall submit, at such fime as may reasonably be
requested by the Engineer, schedules which shall show the order in
which the Contractor proposes to carry on the work, with dates at
which the Contractor will start the several parts of the work and
estimated dates of completion of the several parts. The
construction schedule shall be submitted for approval by the
Engineer and Owner no later than 10 days after preconstruction
conference.

e
CONDITIONS OF THE CONTRACT -31




d. CHANGES IN THE WORK

Change Orders. A change order is a written order to the Contractor
signed by the owner, issued after execution of the confract,
authorizihg a change in the work or an adjustment in the contract
sum or confract time. A change order signed by the Contractor
indicates his agreement therewith, including the adjustment in the
confract sum or contfract time and any claims for delay or work
acceleration. Change orders are required if the change in work
exceeds $5,000.00.

Without invalidating the contract, the owner may, at any fime or
from time to time order addifions, deletions or modifications in the
work; these will be authorized by change orders. Upon receipt of a
change order, Contractor shall proceed with the work involved. All
such work shall be performed under the applicable conditions of
the contract documents. If any change order causes an increase
or decrease in the contract price or an extension or shortening of
the confract time, an equitable adjustment will be made as
provided in Section 11 if requested by either party.

Additional work performed by the Contractor without authorization
of a change order will not entitle him to an increase in the contract
price or an extension of the contract time, except in the case of an
emergency as provided in Section 6.1 and except as provided in
Section 10.d “Minor Changes in the Work™.

Minor Changes in the Work. Engineer may authorize minor changes
or alterations in the work not involving extra cost and not
inconsistent with the overall intent of the contract documents. These
may be accomplished by a work order. If Contractor believes that
any minor change or alteration authorized by Engineer entitled him
to an increase in the contract price, he may make a claim therefor
as provided in Section 11.

Extra Work. New and unforeseen items of work found by the
Engineer or Owner to be necessary and which cannot be covered
by any item or combination of items for which there is a contract
price shall upon notice thereof to the Owner and not more than 20
days after discovery thereof be classed as exira work. The
Contractor shall do such extra work and furnish such material as
may be required for the proper completion or construction of the
whole work contemplated upon written order from the Owner as
approved by the Engineer. In the absence of such written order, no
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claim for extra work shall be considered. Exira work shall be
performed in accordance with these specifications where
applicable and work not covered by the specifications or special
provisions shall be done in accordance with the best practice and
in a workmanlike manner. Extra work required in any emergency to
protect life and property shall be performed by the Contfractor as
required.

Claims for Additional Cost. If the Contractor wishes to make a claim
for an increase in the contract sum, he shall give the Owner and
Engineer written notice thereof within 20 days after the occurrence
of the event giving rise to such claim. This notice shall be given by
the Contractor before proceeding to execute the work, except in
an emergency endangering life or property in which case the
Contractor shall proceed in accordance with Section 6.I. No such
claim shall be valid unless so made. If the owner and the
Contractor cannot agree on the amount of the adjustment in the
confract sum, it shall be determined by the Engineer. Any change
in the contfract sum resulting from such claim shall be authorized by
change order.

Overrun of Unit Price Items. The City recognizes that the bid price is
based on estimated quantity multiplied by unit price for each of the
said quantities. The City also recognizes the contract calls for a final
confract price which is the actual quantities used on the project
multiplied by the unit price bid for each specific bid item. The
Owner limits herein the amount the Owner will pay for increases in
the number of units applied to the project over and above the
estimated number of units as set forth in the plans and
specifications.

Unless a change order in writing is approved by the City Council or
the City Engineer where changes to the contract amount are less
than $5,000.00 in value, the Owner will not pay for an increase in
units. Where changes to the contfract exceed $5,000.00, approval
must first be obtained from the Engineer. After Engineer’s approval,
Contractor may be able to begin work on said Change Order if
approval is given verbally or in writing by Engineer to begin work.

(NOTE: Change orders over $5,000.00 authorized by the Engineer to
prevent delay to the project shall be submitted to the City Council
at the discretion of the Engineer.)

e. USE OF COMPLETED PORTIONS
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The Owner shall have the right to take possession of and use any
completed or partially completed portions of the work,
notwithstanding that the time for completing the entire work or such
portions may not have expired. The Owner will seek to minimize the
delay to the Contractor occasioned by the Owner's occupancy
before acceptance.

f.  EXTENSION OF CONTRACT TIME

A delay beyond the Contractor's control occasioned by an Act of
God, or act or omission on the part of the owner or by strikes,
lockouts, fire, etc., may entitle the Contractor to an extension of
time in which to complete the work as determined by the Owner
provided, however, that the Contfractor shall immediately give
written notice to the Owner of the cause of such delay.

9. LIQUIDATED DAMAGES

Time is the essence of the contract. The Confractor therefore
agrees that the Owner will be entitled to damages for failure on the
part of the Confractor to complete the work within the time limits
provided for in the contract documents.

Should the Conftractor neglect, refuse or otherwise fail to complete
the project on or before the specified date, the amount shown in
Section 1807 under table 1807.1 in the Mn/DOT Specifications dated
April 29, 2013 or the most current Mn/DOT Specification, shall be
deducted from any monies due or coming due to the Contractor or
shall be paid to the owner not as a penalty but as liquidated
damages for each and every calendar day or portion thereof that
the confract shall remain uncompleted after the specified date for
completion, unless otherwise specified in the special provisions of
the project specifications. Liquidated damages are specified
herein because of the extreme difficulty of ascertaining and
establishing the actual damages which the Owner would sustain.

11. MEASUREMENT AND PAYMENT

a. DETAILED BREAKDOWN OF CONTRACT AMOUNT

Except in cases where unit prices form the basis for payment under
the contfract documents, the Contractor shall, within ten (10) days
of receipt of the contfract documents, submit an itemized
breakdown of the contract amount having the value, including an
allowance for profit and overhead, assigned to each part of the
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work. Unless the breakdown of the contract amount is objected to
by the Owner, it shall be used as the basis for all requests for
payment.

b. REQUEST FOR PAYMENT

The Contractor may submit periodically, but not more than once
each month, at the end of the calendar month, a request for
payment for work done and materials delivered and stored on the
site. Payment for materials stored on the site will be conditioned on
the following:

i. The Confractor shall submit evidence to establish the Owner's
title to such materials, or a lien waiver must be submitted by
the supplier.

ii. Acceptable provisions have been made for storage.

ii. The Contractor is responsible for all loss, theft, vandalism,
storage and similar peril for the full value of the stored
material.

Each request for payment shall be itemized and computed as to
work completed on all items listed in the detailed breakdown of
confract amount less 5% to be retained until 95% of final completion
and acceptance of the work, and less previous payments. Where
unit prices are specified, the request for payment shall be based on
the quantities completed.

After 95% of the work has been completed, the Owner, pursuant to
Minnesota Statutes, Section 429.041, Subd. 6, shall upon the request
of the Contractor, consider, after receiving the Engineer's
recommendation, such portions of the retained price to be
released as the Owner's governing body determines are not
required to be retained to protect the Owner's interest in satisfactory
completion of the contract.

C. ENGINEER'S ACTION ON A REQUEST FOR PAYMENT.

Within ten (10) days of submission of any request for payment by the
Contractor, the Engineer shall:

i. Approve the request for payment as submitted and forward it
to the Owner.
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Approve such other amount as he shall consider is due the
Contractor informing the Contractor in writing of his reasons
for approving the modified amount.

Withhold the request for payment, informing the Contractor in
writing of his reasons for withholding it.

d. OWNER'S ACTION ON AN APPROVED REQUEST FOR PAYMENT

Within 20 days from the date of approval of a request for payment
by the Engineer, the Owner shall:

Pay the request for payment as approved by the Engineer.

Pay such other amount in accordance with Section 11.e as
he shall decide is due the Contractor, informing the
Contractor and the Engineer in writing of its reasons for
paying the modified amount.

Withhold payment in accordance with Section 11.e informing
the Confractor and the Engineer in writing of its reasons for
withholding payment.

e. OWNER'S RIGHT TO WITHHOLD PAYMENT

The Owner may withhold payment in whole or in part to the extent
necessary to protect itself from loss on account of any of the
following causes:

V.

Violation of any of the terms of the contract documents.

. Defective work not remedied.

Reasonable evidence indicating potential filing of claims by
other parties against the Contractor or owner.

Failure of the Contractor to make payments to
Subcontractors, material suppliers.

Damage to the Owner or any other party.

When any of the above grounds for which payment is being
withheld is removed, payment shall be made for the amount
withheld.
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f.

INTEREST ON UNPAID REQUESTS FOR PAYMENT

Should the Owner fail to pay an approved request for payment
within 30 days from the date of approval by the Engineer, and fail to
inform the Engineer and the Confractor in writing of its reasons for
withholding payment, the owner shall pay the Contractor interest
on the unpaid amount of the request for payment pursuant to
Minnesota Statutes Section 429.041, Subdivision 6.

9. PAYMENT FOR REJECTED WORK AND MATERIALS

Should the Owner direct the Contractor to not correct work that has
been damaged or that has not been performed in accordance
with the contract documents, an equitable deduction from the
confract amount shall be made by means of a change order to
compensate the Owner for the uncorrected work.

h. PAYMENT FOR REJECTED WORK AND MATERIALS

The removal of work and materials rejected under Section 8.e and
the re-execution of acceptable work by the Contractor shall be at
the expense of the Contractor, and he shall pay the cost of
replacing the work of other Contractors destroyed or damaged by
the removal of the rejected work or materials and the subsequent
replacement of acceptable work.

Removal of rejected work or materials and storage of materials by
the Owner in accordance with Section 8.e shall be paid by the
Contractor within 30 days after written notice to pay is given by the
owner. If the Confractor does not pay the expenses of such
removal the owner may, after ten (10) days from the giving of
written nofice to the Conftfractor of the owner's intent to sell the
materials, sell the materials at auction or at private sale and shall
pay to the Contractor the net proceeds therefrom after deducting
all the costs and expenses that should have been borne by the
Contractor.
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i. PAYMENT FOR INCREASED OR DECREASED QUANTITIES

Whenever the quantity of any item of work as given in the proposal
shall be increased or decreased payment for such item will be
made on the basis of actual quantity completed, at the contract
unit price for such item. No payment will be made for quantities
placed without the prior written approval of the owner.

The Owner reserves the right to increase or decrease, by 25% of the
original contract quantity, any of the quantities shown. In the event
the actual quantities differ more than 25% of the original contract
quantity, an equitable revision of the unit price shall be made when
requested by either the Owner or the Contractor. This 25% limit does
not apply to items specifically excluded or listed as optional by the
Owner, nor to minor contract items (items amounting to 10% or less
of the total contract).

J. PAYMENTS FOR EXTRA WORK.

Written notice of claims for payments for extra work shall be given
by the Confractor within ten (10) days after receipt of a written
order from the owner to proceed with the exira work and also
before any work is commenced by the Contractor, except in
emergency situations endangering life or property. No claim shall
be valid unless so made. In all cases, the Contractor's itemized
estimate sheets showing all labor and material shall be submitted to
the owner. The Owner's written order for extra work shall specify any
extension of the contract time and one of the following methods of
payments:

i. Unit prices or combinations of unit prices which formed the
basis of the original contract.

i. Alump sum based on the Contractor's estimate, approved by
the Engineer and accepted by the owner.

iii. Actual cost plus overhead and profit as follows:

1. The “actual cost” shall include labor, materials, and
equipment necessary to complete the work as ordered
by the Engineer.

2. The Contractor shall be paid for all labor, and the
foreman in direct charge, for every hour they are
actually engaged in the force account work. An
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amount equal to 45% of the sum of the above labor
wage items will be paid the Contractor as full
compensation for Workmen's Compensation, Social
Security, pension and retfirement allowances, and
insurance, or other regular payroll deductions.

. Equipment used, which has authorization by the

Engineer, shall be paid for per the equipment rental
rates in the Rental Rate Blue Book. The rates shall be
paid for the actual time the equipment is in operation
on the extra work items. Travel time to and from the job
site will be allowed at rental rates when the equipment
is moved under its own power. Where transportation is
accomplished by other than its own power, the cost of
the transport shall be paid for as approved by the
Engineer. Equipment rates will have no percentages
added to them for overhead or profit.

. Materials accepted by the Engineer and used,

including fransportation costs for delivery but exclusive
of machinery rentals as set forth above, will be
reimbursed to the Contractor for actual costs plus 15%.

iv. Notwithstanding any of the foregoing, the Contractor

acknowledges and agrees that payment for extra work shall
not be paid using the total cost method or modified total cost
method calculation.

k. RESPONSIBILITY OF THE CONTRACTOR

Unless specifically noted otherwise, the Contractor shall furnish all
materials and services and perform all the work described by the
contract documents or shall have all materials and services
furnished and all the work performed at his expense. It shall be the
Conftractor's responsibility to pay for:

Replacement of survey bench marks, reference and stakes

provided by the Owner under Paragraph 7.d.

. Lands by Contractor provided in accordance with Paragraph

Insurance obtained in accordance with Paragraph 9.0 and
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iv. Performance Bond obtained in accordance with Paragraph
9.c.

v. Royadlfies required under Paragraph 9.d

vi. Permits and Llicenses required of the Contractor and all
Subcontractors.

[. PAYMENT FOR WORK SUSPENDED BY THE OWNER

If the work or any part thereof shall be suspended by the Owner as
provided in Section é6.e and abandoned by the Confractor, the
Contractor will then be entfitled to payment for all work done on the
portions so abandoned. No payment will be made for work
deleted from the project which has not been started by the
Contractor including but not limited to engineering and attorneys’
fees.

m. PAYMENT FOR WORK BY THE OWNER

The cost of the work performed by the owner in taking possession of
the work and equipment, tools and supplies in accordance with
Section 6.g and in correcting deficiencies as provided in Section 6.f
shall be paid by the Contractor.

Nn. PAYMENT FOR WORK BY THE OWNER FOLLOWING QOWNER'S TERMINATION OF THE
CONTRACT

Upon termination of the contract by the Owner pursuant to Section
6.9. no further payments shall be due the Contractor until the work is
completed by the Owner. If the unpaid balance of the contract
amount shall exceed the cost of completing the work including all
overhead costs, the excess shall be paid to the Confractor. If the
cost of completing the work shall exceed the unpaid balance, the
Conftractor shall pay the difference to the owner. The cost incurred
by the Owner, as herein provided, and the damage incurred
through the Contractor's default, shall be approved in writing by the
Engineer and certified in writing by the Owner.

0. PAYMENT FOR WORK TERMINATED BY THE CONTRACTOR

Upon suspension of the work or termination of the confract by the
Confractor pursuant to Section 6.h the Contractor shall recover
payments from the Owner for the work performed, plus loss on plant
and materials, plus a reasonable profit on work performed.
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. PAYMENT FOR SAMPLES AND TESTING OF MATERIALS

Samples furnished in accordance with Section 5.i shall be furnished
by the Contractor at his expense. Testing of samples and materials
furnished in accordance with Sectfion 5. shall be arranged and
paid for by the Owner, unless said tests fail, in which case they shall
be paid for by the Contractor.

g. REMOVAL OF CONSTRUCTION EQUIPMENT, TOOLS AND SUPPLIES

At the termination of this contract, but before acceptance of the
work by the Owner, the Contractor shall remove all of his
equipment, tools and supplies from the work site. Should the
Conftractor fail to remove such equipment, tools, and supplies, the
Owner shall have the right to remove them with the cost of such
removal to be charged to the Confractor.

r. CLEANING Up

Conftractor shall keep the work site free from accumulations of
waste materials, rubbish and other debris resulting from the work,
and at the completion of the work he shall remove all waste
materials, rubbish and debris from and about the work site as well
as all tools, construction equipment and machinery, and surplus
materials, and shall leave the site clean and ready for occupancy
by Owner. Confractor shall restore to their original condition those
portions of the site not designated for alteration by the Contract
Documents.

s. EXAMINATION OF COMPLETED WORK

If the Owner requests it, the Contractor at any time before
acceptance of the work shall remove or uncover such portions of
the finished work as may be directed. After examination, the
Conftractor shall restore said portions of the work to the standard
required by the specifications. Should the work thus exposed or
examined prove acceptable, the uncovering or removing, and the
replacing of the covering or making good of the parts removed
shall be paid for as extra work, but should the work so exposed or
examined prove unacceptable, the uncovering, removing and
replacing shall be at the Contractor's expense.
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t.

RELEASE OF LIENS

Before any retained amounts are released or final payment is
made, the Contractor shall submit with his application for payment
to the Owner (1) an affidavit stating all payables, bills for materials
and equipment and other indebtedness connected with the work
for which the owner or his property might in any way be responsible,
have been paid or satisfied; and (2) consent of surety, if any, to final
payment. If any Subcontractor or material supplier refuses to furnish
releases or receipts in full, Contractor may furnish a bond
safisfactory to the Owner to indemnify him against such lien or
claim.

U. ACCEPTANCE AND FINAL PAYMENT

When the Contractor has completed the work in accordance with
the terms of the contract documents, the Contractor shall request in
writing final acceptance and the Engineer shall certify in writing his
acceptance and his approval of the Contractor's final request for
payment to the Owner, which shall be the contract amount plus all
approved modifications, less all approved deductions and less
previous payments made.

The City shall accept the project within 60 days after receipt of the
Contractor's request in writing or in the alternative notify the
Contractor in writing the reasons why the project has not been
accepted. The Owner's failure to respond within said 60 day period
will be deemed to be acceptance of the project. Acceptance by
the City for the purpose of beginning the warranty period will be
deemed to be when the project is finally accepted by the Maple
Grove City Council; however, in the case of a project which
includes both ufility improvements and street improvements, the
Owner will accept the utility portion of the project upon written
request by the Contractor and recommendation of the Project
Engineer after the utility portion has been completed and is
capable of being put into service by the Owner.

The Contractor shall furnish evidence that he has fully paid all debts
for labor, materials and equipment incurred in connection with the
work, following which the Owner shall accept the work and release
the Confractor except as to the conditions of the performance
bond, any legal rights of the Owner, required guarantees, and
correction of faulty work after final payment under Section 11.v and
shall authorize payment of the Contractor's final request for
payment.
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The Confractor must allow sufficient time between the time of
completion of the work and approval of the final request for
payment to allow the Engineer to assemble and check the
necessary data.

Before final payment is made, the Confractor shall make a
safisfactory showing that he has paid the State and Federal income
tax withheld from wages paid to the Contractor's employees for
work performed under the confract.

CERTIFICATE OF COMPLIANCE WITH MINNESOTA STATUTES 290.92 &
270C.66:

Upon completion of the project and prior to final payment, the
Contractor and all Subcontractors shall complete Minnesota
Department of Revenue Form [C-134, revised January 2007. This
form, Withholding Affidavit for Contractors, must be stamped and
dated by the Department of Revenue and forwarded to the City of
Maple Grove. Confractor can obtain copies of this form from the
City or from the Minnesota Department of Revenue, Mail Station
6501, St. Paul, MN 55146 or by calling 651-282-9999 or 1-800-657-35%94
outside the Metro area.

v. CORRECTION OF FAULTY WORK AFTER FINAL PAYMENT

The approval of the final request for payment by the Engineer and
the making of the final payment by the Owner to the Contractor
shall not relieve the Contractor of responsibility for faulty materials or
workmanship. The Owner shall promptly give written notice to the
Conftractor of faulty materials or workmanship and the Contractor
shall promptly replace any such defects discovered within such
time as may be prescribed by law or by the terms of special
warranties required by the contract documents. The Engineer shall
decide all questions arising under this paragraph.

w. WAIVER OF CLAIM

The making of final payment shall constitute a waiver of all claims
by the Owner except those arising from:

i. Unsettled liens or claims;

ii. Faulty or defective work; or
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ii. Failure of the work to comply with the requirements of the
confract documents or the terms of any warranties specified
therein.

The acceptance of final payment shall constitute a waiver of all
claims by the Contractor except those previously made in writing
and identified by the Contractor as unsettled at the time of the final
application for payment.

X. SEVERABILITY

If any provision of this contract is found to not be valid or
enforceable, it shall not affect the validity or enforceability of the
remaining provisions of the confract.

y. PREVAILNG WAGES

In accordance with Minnesota Statutes 177.41 to 177.44 (the “Little
Davis-Bacon Law"”) and Federal Statutes 40 U.S.C., Section 276-1
Davis Bacon Act, prevailing rates shall be paid for work performed
as part of any State or Federal Aid project. The Contractor shall
submit an affidavit indicating conformance to this Statute before
any payment is made on the contfract. Weekly cerfified payroll
forms shall be submitted as the project progresses.

z. TARGETED GROUP BUSINESS (TGB)

State Aid projects over $300,000.00 shall meet State of Minnesota
Targeted Group Business (TGB) Statutes.

aa. PROMPT PAYMENT TO SUBCONTRACTORS

In accordance with Minnesota Statutes 471.425, each contract of a
municipality must require the prime Confractor to pay any
Subcontractor within ten (10) days of the prime Contractor’s receipt
of payment from the municipality for undisputed services provided
by the Subcontractor. The contfract must require the prime
Conftractor to pay interest of 1-1/2 percent per month or any part of
a month to the Subconfractor on any undisputed amount not paid
on time fo the Subcontractor. The minimum monthly interest
penalty payment for an unpaid balance of $100 or more is $10. For
an unpaid balance of less than $100, the prime Contractor shall pay
the actual penalty due to the Subcontractor. A Subcontractor who
prevails in a civil action to collect interest penalties from a prime
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Contractor must be awarded its costs and disbursements, including
attorney’s fees, incurred in bringing the action.

[End of Conditions of the Contract]
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EXHIBIT A
ADVERTISEMENT FOR BIDS
CITY PROJECT NO.

MAPLE GROVE, MINNESOTA
BIDS CLOSE:
TELEPHONE: 763-494-6000

Sealed bids will be received by the City of Maple Grove, Minnesota in the City Hall at
12800 Arbor Lakes Parkway until on , , at which place
and time they will be publicly opened by two or more persons who have been
designated by the City to open bids. Bids are for the furnishing of labor and materials
and all else necessary for improvements, consisting primarily of the following estimated
quantities:

Plans and specifications, proposal forms and contract documents may be seen at the
office of the City Clerk, Maple Grove, Minnesota.

Each bid shall be accompanied by a bidder's bond naming the City of Maple Grove
as obligee, certified check payable to the Clerk of the City of Maple Grove or a cash
deposit equal to at least five percent (6%) of the amount of the bid, which shall be
forfeited to the City in the event that the bidder fails to enter into a contract.

Payment for the work will be by cash or check.

Contractors, subcontractors or material suppliers desiring a copy of the plans and
specifications and proposal forms may obtain them from the office of the City Clerk,
Maple Grove, Minnesota.

All bidders for this contract, including subcontractors and suppliers which have 40 or
more full-time employees, shall submit a certified copy of their current Affirmative
Action Declaration with their bid.

The Council reserves the right to reject any and all bids, to waive irregularities and
informalities therein and further reserves the right to award the contract to the best
interests of the City.

City Clerk

City of Maple Grove, Minnesota

Published in the Osseo-Maple Grove Press:

Published in the Construction Bulletin:
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EXHIBIT B

AFFIDAVIT AND INFORMATION
REQUIRED OF BIDDER

Affidavit of Non-Collusion:

| hereby swear (or affirm) under the penalty for perjury:

(1)

That | am the bidder (if the bidder is an individual), a partner in the bidder (if the
bidder is a partnership), or an officer or employee of the bidding corporation
having authority to sign on its behalf (if the bidder is a corporation);

That the attached bid or bids have been arrived at by the bidder independently,
and have been submitted without collusion with, and without any agreement,
understanding, or planned common course of action with, any other vendor of
materials, supplies, equipment or services described in the invitation to bid,
designed to limit independent bidding or competition;

That the contents of the bid or bids have not been communicated by the bidder
or its employees or agents to any person not an employee or agent of the bidder
or its surety on any bond furnished with the bid or bids, and will not be
communicated to any such person prior to the official opening of the bid or bids;
and

That | have fully informed myself regarding the accuracy of the statements made
in this affidavit.

Signed:

Firm Name;

Subscribed and sworn to before this day of

Notary Public:

My Commission Expires:

Bidder's E.l. Numlber

(Number used on Employer's Quarterly Federal Tax Return, U.S. Treasury Department

Form 941):
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ExHiBIT C

CITY OF MAPLE GROVE
AFFIRMATIVE ACTION QUESTIONNAIRE

CITY PROJECT NO.

Please complete the questionnaire shown below and aftach this sheet to the bid
proposal. This sheet along with the Affirmative Action Certificate should be submitted

with the bid. Failure to do so may cause the bid to be rejected.

| hereby certify that | have reviewed the Affiirmative Action requirements as set forth in
the specifications and declare the following (check one):

We have fewer than 40 employees and are therefore exempt from the
Affirmative Action requirement.

or

We have attached a certified copy of our Affirmative Action
Certification.

or

We do not have a Certificate.

Name
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EXHIBIT D

5 ) o
ACORD
—

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY,

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the pollcy(las) must be ondorsad If SUBROGATION IS WAIVED, subject to the
A

terms and conditions of the policy, certain p
certificate holder in lieu of such endorsement(s).

may require an

t on this certificate does not confer rights to the

PRODUCER CONTACT
) B FAX
John Smith Agency HONEO s TR Noy:
123 Main Street B os:
Maple Grove, MN 55311 INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : Any Insurance Company
INSURED .
ABC Construction MNSURERE -
456 Main Street £
Maple Grove, MN 55311 INSURERD :
INSURERE :
INSURERF :

COVERAGES CERTIFICATE NUMBER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN |SSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WATH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

'R TYPE OF INSURANCE &Uﬁ POLICY NUMBER DO YD) | (MO ) LTS
| GENERAL LIABILITY E EACH OCCURRENCE $ 1,000,000
X | COMMERCIAL GENERAL LIABILITY { PREMISES (Ea aocuv?ence) $ 300,000
] CLAIMS-MADE OCCUR l_ [_ MED EXP (Any one person) | $ 5,000
A i BLKT ADD'L INSD ENDT. | PERSONAL & ADV INJURY | § 1,000,000
L 5,000 PD DEDUCTIBLE [ GENERAL AGGREGATE $ 2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | $ 2,000,000

R | 1 | |
| pouicy | X | BB Loc | é

Employee Benefit Liabili| $ 1,000,000

AUTOMOBILE LIABILITY

COMBINED SINGLE LIMIT
| (Ea accident) $ 1,000,000

X | any auto BODILY INJURY (Per person) | §
. ALOWNED! [ | SoHEDULED J BODILY INJURY (Per accident)| $
NON-OWNED | | PROPERTY DAMAGE
| X | HiReD AUTOS AUTOS i | {Pes ncariont $
| $
X | umereLLALIAB | X | ocour w} EACH OCCURRENGE $ 10,000,000
C EXCESS LIAB CLAIMS-MADE AGGREGATE $ 10,000,000
DED IX | RETENTION § 10.000
WORKERS COMPENSATION WC STATU- OTH-
AND EMPLOYERS' LIABILITY YIN X I TORY LIMITS [ ER
D | ANY PROPRIETOR/PARTNER/EXECUTIVE I'— E.L. EACH ACCIDENT $ 500,000
OFFICE/MEMBER EXCLUDED? E N/A —

(Mandatory in NH)
If yes, describe under

E.L. DISEASE - EA EMPLOYEE $ 500,000
E.L. DISEASE - POLICY UMIT | $ 500,000

DESCRIPTION OF OPERATIONS below
CONTRACTORS EQUIPMENT
E |BLDG RISK OR INSTALLATION

-

|

Leased/Rented Equipment $300,000

/Any 1 Loc/in Transit or Project $500,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

PROJECT: (INSERT PROJECT NAME HERE ) CITY PROJECT NUMBER: (INSERT CITY PROJECT NUMBER HERE)

CITY OF MAPLE GROVE, (INSERT CONSULTING SERVICES COMPANY HERE), AND THEIR CONSULTANTS, AND EACH OF THEIR OFFICERS,
ENPLOYEES, AND AGENTS, AS WELL AS ANY OTHER PERSON WITH AN INSURABLE INTEREST DESIGNATED BY THE OWNER ARE LISTED AS
ADDITIONAL INSURED IN REGARDS TO GENERAL LIABILIY, AUTO LIABILITY, AND UMBRELLA WHEN REQUIRED BY WRITTEN CONTRACT PER
FORMS CGD604, CAT353 03/10, AND CGT804. 30 DAY NOTICE OF CANCELLATION APPLIES, 10 DAY NOTICE FOR NON-PAYMENT OF PREMIUM.

CERTIFICATE HOLDER

CANCELLATION

CITY OF MAPLE GROVE
12800 ARBOR LAKES PARKWAY
MAPLE GROVE, MN 55311-6180

|

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

ACORD 25 (2010/05)

© 1988-2010 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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CONTRACTOR'S PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS that as
Principal, hereinafter called CONTRACTOR, and as
Surety, hereinafter called Surety, are held and firmly bound onto
as Obligee, hereinafter called OWNER, for the use
and benefit of claimants as hereinafter provided in the amount of
Dollars (written), ($ ), for the payment
whereof CONTRACTOR and Surety bind themselves, their heirs, executors,
administrators, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS,

CONTRACTOR has by written Agreement dated , ., entered
into a Confract with OWNER for in
accordance with plans and specifications prepared by

which Contract is by reference made a part hereof,
and is hereinafter referred to as the Contract.

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION, is such that, if CONTRACTOR
shall promptly make payment to all claimants as hereinafter defined, for all labor and
material used or reasonably required for use in the performance of the Contract and
shall keep the project free and clear of all liens as provided in the Conftract, then this
obligation shall be void; otherwise it shall remain in full force and effect, subject,
however, to the following conditions:

1. Claimant is defined as one permitted by applicable law to file a Public
Conftractor’'s Bond claim for labor, material, or both, used or reasonably required
for use in the performance of the Contract, labor and material being construed
to include without limitation that part of water, gas, power, light, heat, all,
gasoline, telephone service, rental of equipment, insurance premiums, taxes,
and any items for which a claim or lien may be filed against the Obligee under
the applicable law.

2. The above named Contractor and Surety hereby jointly and severally agree with
the Obligee that every claimant as herein defined, who has not been paid in full
may sue on this bond for the use of such claimant, prosecute the suit to final
judgment for such sums as may be justly due claimant, and have execution
thereon. The Obligee shall not be liable for the payment of any costs or
expenses of any such suit.

3. No suit or action shall be commenced hereunder by any claimant:
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a. Unless claimant has filed a public confractor’s bond claim in the form and
with the time provided under applicable law, or

b. After expiration of time for enforcement of a public contfractor’'s bond
claim by legal action.

4, The amount of this bond shall be reduced by and fo the extent of any payment
or payments made in good faith hereunder.

S. The Contractor and Surety shall keep the project free and clear of liens and shall
promptly remove any and all liens filed against the project by claimants.

6. The Obligee’s right of action on this bond, or for the breach thereof, shall not be
limited by the conditions set forth in paragraphs 1 through 3 above.

Conftractor

By

Signature

Prinfed Name of Signer

Title

By
Withess Signature

Prinfed Name of Signer

Title

(If the Contractor is a partnership or joint
venture, all partners or co-venturers
must execute this Bond.
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Withess

e
CONDITIONS OF THE CONTRACT -52

(If the Contractor is a partnership or joint
venture, all partners or co-venturers
must execute this Bond.)

Surety

Address

Phone No.

By

Signature

(Printed name of signer)

Title

Local address & telephone number

(The attorney-in-fact shall attach hereto
a copy of this power of attorney, or
other documents, which authorizes him
to act on behalf of and to bind the
surety.)

Mayor

City Administrator

Date




CERTIFICATE OF ACKNOWLEDGMENT BY PRINCIPAL
(For use where Contractor is individual or partnership)

STATE OF MINNESOTA )
) SS
COUNTY OF )

On this day of , , before me personally appeared
, to me known to be the person__ described in
and who executed the foregoing bond, and acknowledge that _he__ executed the
same as free act and deed of the individual.

(NOTARIAL SEAL)

Notary Public
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CERTIFICATE OF ACKNOWLEDGMENT
(For use where Contractor is a corporation)

STATE OF MINNESOTA )

) SS
COUNTY OF )

On this day of , , before me personally
appeared and to
me personally known who, being by me duly sworn, did say that they are respectively
the and of

and that said instrument was executed in behalf of the
corporation by authority of its Board of Directors, and said
and acknowledged the instrument to be the free act and
deed of said corporation.

(NOTARIAL SEAL)

Notary Public

Full Name & Address of Surety Company’'s Home Office

Full Name, Address, Phone & Contact Person of Local Bond Agency

If this bond is executed outside of the State of Minnesota, it must be countersigned on
the Performance Bond by a Minnesota resident agent of the Surety Company.

Name & Address of Agent affixing countersignature

MEMORANDUM: Affix here Power of Attorney and Acknowledgment of Corporate
surety.
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EXHIBIT F

CONTRACTOR'S PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that as
Principal, hereinafter called CONTRACTOR, and as
Surety, hereinafter called Surety, are held and firmly bound onto the City of Maple
Grove as Owner, hereinafter called OWNER, in the amount of

Dollars (written), ($ ), for the
payment whereof CONTRACTOR and Surety bind themselves, their heirs, executors,
administrators, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS,

CONTRACTOR has by written Agreement dated
entered into a Confract with OWNER for construction of
in accordance with Contract Documents prepared as by
which Contract is by reference made a part hereof, and is hereinafter referred to as
the Confract.

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION, is such that, if CONTRACTOR
shall promptly and faithfully perform said Contract in conformance with the Contract
Documents, and all guaranty, indemnity and warranty obligations specified therein,
and shall promptly and faithfully remedy any breach of its obligations under the
Contract Documents discovered with the time limits set by statute for commencement
of actions, and shall pay any damages for unexcused late completion, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time by OWNER.

Whenever CONTRACTOR shall be, and declared by OWNER to be, in default under the
Contract, the OWNER having performed OWNER's obligations thereunder, the Surety
may promptly remedy the default, or shall promptly:

1. Complete the Contract in accordance with its terms and conditions, or

2. Obtain a Bid or Bids for completing the Contract in accordance with its terms
and conditions, and upon determination by Surety jointly of the lowest
responsible bidder, arrange for a Contract between such bidder and Surety,
and Surety shall pay such bidder pursuant to such Contract, while the Owner
shall pay the Surety the cost of completion, up to the cost of completion, up to,
but not exceeding, the balance of the contract price. The term "balance of the
Contract Price", as used in this paragraph, shall mean the total amount payable
by OWNER to CONTRACTOR under the Contract and any amendments thereto,
less the amount properly paid by the OWNER to CONTRACTOR.
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3. Promptly pay such items to the Owner as the Owner may be entitled from the
Contractor under the Confract Documents, or for the breach thereof, but not
exceeding the amount set forth in the first paragraph hereof.

The surety agrees to be bound by any award granted to the Owner against the
Contractor in arbifration or judicial proceedings commenced pursuant to the Contract
Documents.

No right of action shall accrue on this bond to or for the use of any person or
corporation other than OWNER named herein or the heirs, executors, administrators or
successors of OWNER.

Signed this day of

Conftractor

By

Signature

Prinfed Name of Signer

Title

Withess By

Signature

Prinfed Name of Signer

Withess Title
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Withess

(If the Contractor is a partnership or joint
venture, all partners or co-venturers
must

execute this Bond.)

Surety

Address

Phone No.

By

Signature

Prinfed name of signer

Title

Local address & telephone number

(The attorney-in-fact shall attach hereto
a copy of this power of attorney, or
other documents, which authorizes him
to act on behalf of and to bind the
surety.)

Mayor

City Administrator

e
CONDITIONS OF THE CONTRACT -57

Date




CERTIFICATE OF ACKNOWLEDGMENT BY PRINCIPAL
(For use where Contractor is individual or partnership)

STATE OF MINNESOTA )
) SS
COUNTY OF )

On this day of , , before me personally appeared
, o me known to be the person__ described in
and who executed the foregoing bond, and acknowledge that _he__ executed the
same as free act and deed of the individual.

(NOTARIAL SEAL)

Notary Public
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CERTIFICATE OF ACKNOWLEDGMENT
(For use where Contractor is a corporation)

STATE OF MINNESOTA )

) SS
COUNTY OF )
On this day of , , before me personally
appeared and
to me personally known who, being by me duly sworn, did say that they are
respectively the and of

and that said instrument was executed in behalf of the
corporation by authority of its Board of Directors, and said
and acknowledged the instrument to be the free act and
deed of said corporation.

(NOTARIAL SEAL)

Notary Public

Full Name & Address of Surety Company’'s Home Office

Full Name, Address, Phone & Contact Person of Local Bond Agency

If this bond is executed outside of the State of Minnesota, it must be countersigned on
the Performance Bond by a Minnesota resident agent of the Surety Company.

Name & Address of Agent affixing countersignature

MEMORANDUM: Affix here Power of Attorney and Acknowledgment of Corporate
surety.
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EXHIBIT G
FORM OF AGREEMENT

THIS AGREEMENT, entered into this day of
between the City of Maple Grove, hereinafter called the "Owner" and
hereinafter called the "Contractor".

THIS AGREEMENT WITNESSETH, that the Owner and the Contractor, for the
consideration hereinafter stated, agree as follows:

ARTICLE I. The Confractor hereby covenants and agrees to perform and
execute all the provisions of the plans and specifications as prepared by The City of
Maple Grove - Engineering Department, and indicated below under Article IV, as
provided by the Owner for:

and to do everything required by this agreement and the contract documents.

ARTICLE Il. The Contractor agrees that the work contemplated by this contract
shall be fully and satisfactorily completed on or before

ARTICLE Ill. The Owner agrees to pay and the Contractor agrees to receive and
accept payment in accordance with the prices bid for the unit or lump sum items as
set forth in the conformed copy of Proposal Form hereto attached, which prices shall
conform to those in the accepted Contractor's Proposal Form on file in the Office of
the City Clerk, City of Maple Grove, the aggregate of which prices, based on the
approximate schedule of quantities, is estimated to be $

Monthly and final payment shall be made as provided in the City's Standard
Specifications for Utility and Street Construction referred to herein.

ARTICLE IV. The contfract documents shall consist of the following component
parts:

Advertisement for Bids

Instruction for Bidders

Standard Specifications for Utility & Street Construction dated 2015, Maple
Grove.

Special Provisions of the Project Specifications.

Proposal Form.

Performance and Payment Bond.

Plans and drawings which are attached to the specifications or which are
identified as Sheets 1 through for:

8. Addenda No. through .

WN -~

NOo O~
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9. This Agreement

Each and all of the aforementioned contract documents are hereby
incorporated info this agreement by specific reference and the terms and provisions
thereof are and constitute a part of this Agreement as though attached hereto or fully
set forth herein.

IN WITNESS WHEREOF, the parties to this Agreement have hereunto set their hands as of
the day and year first above written.

CITY OF MAPLE GROVE

By

Mayor

And
City Administrator

(Construction Company)

By

And
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CERTIFICATE OF ACKNOWLEDGEMENT

STATE OF MINNESOTA )
COUNTY OF HENNEPIN ) SS.
CITY OF MAPLE GROVE )

The foregoing Contract was acknowledged before me this day of
, 20___, by the Mayor and City Administrator of the CITY OF MAPLE
GROVE, a Minnesota municipal corporation, on behalf of said corporation.

STATE OF MINNESOTA )
COUNTY OF HENNEPIN ) SS.

CITY OF )
The foregoing Contract was acknowledged before me this day of
,20___ by and
of on behalf of said
corporation. (Company Name)
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CERTIFICATE OF ACKNOWLEDGMENT
(For use where Contractor is individual or partnership)

STATE OF MINNESOTA )

) SS
COUNTY OF )
On this day of , 20__, before me personally
appeared , to me known to be the person

described in and who executed the foregoing instrument and acknowledge that

__he executed the same as free act and deed of the individual.

(NOTARIAL SEAL)

Notary Public

CERTIFICATE OF ACKNOWLEDGMENT
(For use where Contractor is a corporation)

STATE OF MINNESOTA )

) SS
COUNTY OF
On this _ day of , 20___, before me personally
appeared and , to me personally known to be
the and , respectively, of
. and that said instrument was executed in behalf of the corporation
by authority of its and said and

acknowledged the instrument to be the free act and

deed of the corporation.

(NOTARIAL SEAL)

Notary Public

e
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EXHIBIT H
INFORMATION FOR BIDDERS

1. BID PROCEDURE:

Each Confractor has been furnished a specification, and one (1) extra proposal
form. The Contractor shall submit a copy of his bid on the separate proposal form and
in the specification book. A sealed envelope shall contain the two proposals.

2.  PLAN PURCHASE:

A. Prime Contractor. A Prime Contractor may obtain a set of plans and
specifications for purchase as stipulated in the Advertisement for Bids. The "City of
Maple Grove, Standard Specifications for Utility and Street Construction, 2015, is not
included in the plan purchase; however, it is available for purchase at the Maple
Grove Government Center.

A Prime Contractor is defined as a general contractor who submits a bona fide
bid or an electrical or mechanical subcontractor who provided a complete sub-bid to
more than one general contractor. A bid for equipment or material only is not
considered a complete sub-bid.

Prime Confractors may obtain more than one set of plans and specifications if
necessary.

B.  Material Supplier or Subcontractor: Any material supplier or subcontractor
may obtain one (1) set of plans and specifications for a purchase as stipulated in the
Advertisement for Bids.

Individual drawings and sections of the specifications may be purchased at a
rate of three dollars and fifty cents ($3.50) per sheet of drawings and twenty-five cents
($0.25) per sheet of specifications for which no refund shall be made.

4.  QUALIFICATION OF BIDDER: The Owner may request the bidder to submit
information necessary to satisfy the owner that the bidder is adequately prepared to
fulfill the confract. Such information may include past performance records, list of
available personnel, plant, equipment, financial statement or any other pertinent
information.
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EXHIBIT |
PROPOSAL FORM Contractor:

PROPOSAL EFOR

CITY PROJECT NO.

MAPLE GROVE, MINNESOTA

OPENING TIME:

OPENING DATE:

Honorable City Council
City of Maple Grove
P.O.Box 1180

12800 Arbor Lakes Parkway
Maple Grove, MN 55311

Gentlemen:

The undersigned, being familiar with your local conditions, having made the field
inspections and investigations deemed necessary, having studied the plans and
specifications for the work including Addenda Nos. and being familiar with all
factors and other conditions affecting the work and cost thereof, hereby proposes to
furnish all labor, tools, materials, skills, equipment and all else necessary to completely
construct the project in accordance with the plans and specifications on file with the
City Clerk and City Engineer, P.O. Box 1180, 12800 Arbor Lakes Parkway, Maple Grove,
MN 55311 as follows:
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PROPOSAL FORM

The final amount of the contract shall be determined by multiplying the final measured
quantities of the various items actually constructed and installed by the unit prices
stated therefore, in the manner prescribed in the specifications. However, the low
bidder shall be determined by adding the sums resulting from multiplying the
quantities stated by the unit prices bid therefore.

Accompanying this bid is a bidder's bond, certified check or cash deposit in the
amount of at least five percent (5%) of the amount of the bid made payable to the
City of Maple Grove and the same is subject to forfeiture in the event of default on the
part of the undersigned or failure on the part of the undersigned to execute the
prescribed contract within fifteen (15) days of receiving the contract.

In submitting this bid, it is understood that the Owner retains the right to reject any and
all bids and to waive irregularities and informalities therein, and to award the contract
in the best interests of the Owner.

It is understood that bids may not be withdrawn for a period of time after the date and
time set for the opening of bids. It is understood that the Owner reserves the right to
retain the certified check or bond of the three (3) lowest bidders as determined by the
Owner for a period of 30 days after the date set for the opening of bids.

Respectfully submitted,

By:
(A Corporation)
(An Individual)
Title: (A Partnership)

Bidder's E. I. Number (Number used on Employer's Quarterly Federal Tax Return, U.S.
Treasury Department Form 941):
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EXHIBIT J
CARING FOR YOUR NEW SOD FACT SHEET -2015

Crews will soon begin to restore the sod on the project. Care must be taken in order that it
survives. We ask for your assistance to help ensure the sod receives adequate water and
maintenance. Please avoid walking on your new sod for the first two weeks. The combined
efforts of you and the contractor should result in a healthy, vigorous lawn. Please follow the
information below.

WATERING

Please begin watering your new sod as soon as it has been placed. Your efforts, when
combined with the contfractor watering the sod for the required 30-day maintenance period,
will help ensure the sod will grow and your lawn looking its best. After the initial 30-day sod
maintenance period, it will be entirely up to you to water the sod. Neither the contractor nor
the City of Maple Grove will be responsible for replacing dead sod after the initial 30-day
growing period. Your actions will be especially important if there is little rainfall and hot
temperatures. The rule of thumb for watering mature lawns is a minimum of 1 inch per week.
New sod requires twice as much water, or 2 inches per week done in 3 or 4 applications. More
frequent, lighter watering is not desirable. They encourage shallow roots instead of deep roots.
Lawns need deep roots to help them withstand periods of little or no rain. During extended hot
and dry periods, new sod should be thoroughly soaked every day. Checking to see if you are
watering enough is done by placing a shallow, flat-bottomed container under the sprinkler.
Then just measure the water depth in the container. Any rainfall received during the week
can be included in your 2 inches a week watering total. You should confinue watering the
new sod for the remainder of the fall until the first few frost events.

MOWING AND FERTILIZING

Do not mow your newly placed sod for 3 weeks. This is the only method by which your sod will
develop deep roots. Your new sod should not be mowed until either the grass lies over and
mats down when wetted, or the grass goes to seed. Don’'t be alarmed if either of these
conditions does not occur in the first 30 days. Prior o mowing, set the mower deck at the
highest setting and cut the new sod with this setting for the first several months. Your new sod
may die if you cut it at the same setting as the one you ordinarily use to cut your mature lawn.

Your new sod was fertilized at the place it was grown; therefore, it will not need fertilizer untfil
next summer. If you fertilize sooner, you risk killing the sod. When you do fertilize for fall,
remember to use a phosphorus-free fertilizer (i.e. 15-0-0, middle number is phosphorous and
should be zero) and follow the manufacturer’s instructions on application rates.

FUTURE MAINTENANCE

Remember, even after you new sod appears to have taken hold; it is not as sturdy as an
established lawn. It takes a while for the roofs to reach their mature length. Until the roots are
mafture, the sod is still susceptible to dry conditions. Remember to water deeply. It is also
advisable to let the sod grow a little longer than normal when conditions are dry. Fertilize as
described above if the sod begins to yellow.
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PROJECT #

EXHIBIT K

ATTACHMENT A

RESPONSIBLE CONTRACTOR VERIFICATION AND CERTIFICATION OF COMPLIANCE

Minn. Stat. § 16C.285, Subd. 7. IMPLEMENTATION. ... any prime contractor or subcontractor that does
not meet the minimum criteria in subdivision 3 or fails to verify that it meets those criteria is not a
responsible contractor and is not eligible to be awarded a construction contract for the project or to perform
work on the project...

Minn. Stat. § 16C.285, Subd. 3. RESPONSIBLE CONTRACTOR, MINNIMUM CRITERIA. "Responsible
contractor" means a contractor that conforms to the responsibility requirements in the solicitation document
for its portion of the work on the project and verifies that it meets the following minimum criteria:

Q)

The Contractor:
(i) is in compliance with workers' compensation and unemployment insurance requirements;

(ii) is currently registered with the Department of Revenue and the Department of Employment and
Economic Development if it has employees;

(iii) has a valid federal tax identification number or a valid Social Security number if an individual; and

(iv) has filed a certificate of authority to transact business in Minnesota with the Secretary of State if a
foreign corporation or cooperative.

@

The contractor or related entity is in compliance with and, during the three-year period before
submitting the verification, has not violated section 177.24, 177.25, 177.41 to 177.44, 181.13, 181.14,
or 181.722, and has not violated United States Code, title 29, sections 201 to 219, or United States
Code, title 40, sections 3141 to 3148. For purposes of this clause, a violation occurs when a
contractor or related entity:

(i) repeatedly fails to pay statutorily required wages or penalties on one or more separate projects for
a total underpayment of $25,000 or more within the three-year period;

(i) has been issued an order to comply by the commissioner of Labor and Industry that has become
final;

(iii) has been issued at least two determination letters within the three-year period by the Department
of Transportation finding an underpayment by the contractor or related entity to its own employees;

(iv) has been found by the commissioner of Labor and Industry to have repeatedly or willfully violated
any of the sections referenced in this clause pursuant to section 177.27;

(v) has been issued a ruling or findings of underpayment by the administrator of the Wage and Hour
Division of the United States Department of Labor that have become final or have been upheld by an
administrative law judge or the Administrative Review Board; or

(vi) has been found liable for underpayment of wages or penalties or misrepresenting a construction
worker as an independent contractor in an action brought in a court having jurisdiction. Provided that,
if the contractor or related entity contests a determination of underpayment by the Department of
Transportation in a contested case proceeding, a violation does not occur until the contested case
proceeding has concluded with a determination that the contractor or related entity underpaid wages
or penalties;*
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(©)

The contractor or related entity is in compliance with and, during the three-year period before
submitting the verification, has not violated section 181.723 or chapter 326B. For purposes of this
clause, a violation occurs when a contractor or related entity has been issued a final administrative or
licensing order;*

(4)

The contractor or related entity has not, more than twice during the three-year period before
submitting the verification, had a certificate of compliance under section 363A.36 revoked or
suspended based on the provisions of section 363A.36, with the revocation or suspension becoming
final because it was upheld by the Office of Administrative Hearings or was not appealed to the office;*

Q)

The contractor or related entity has not received a final determination assessing a monetary sanction
from the Department of Administration or Transportation for failure to meet targeted group business,
disadvantaged business enterprise, or veteran-owned business goals, due to a lack of good faith
effort, more than once during the three-year period before submitting the verification;*

* Any violations, suspensions, revocations, or sanctions, as defined in clauses (2) to (5),
occurring prior to July 1, 2014, shall not be considered in determining whether a contractor or
related entity meets the minimum criteria.

©)

The contractor or related entity is not currently suspended or debarred by the federal government or
the state of Minnesota or any of its departments, commissions, agencies, or political subdivisions; and

@)

All subcontractors that the contractor intends to use to perform project work have verified to the
contractor through a signed statement under oath by an owner or officer that they meet the minimum
criteria listed in clauses (1) to (6).

Minn. Stat. § 16C.285, Subd. 5. SUBCONTRACTOR VERIFICATION.

A prime contractor or subcontractor shall include in its verification of compliance under subdivision 4 a list
of all of its first-tier subcontractors that it intends to retain for work on the project.

If a prime contractor or any subcontractor retains additional subcontractors on the project after
submitting its verification of compliance, the prime contractor or subcontractor shall obtain verifications
of compliance from each additional subcontractor with which it has a direct contractual relationship and
shall submit a supplemental verification confirming compliance with subdivision 3, clause (7), within 14
days of retaining the additional subcontractors.

A prime contractor shall submit to the contracting authority upon request copies of the signed
verifications of compliance from all subcontractors of any tier pursuant to subdivision 3, clause (7). A
prime contractor and subcontractors shall not be responsible for the false statements of any
subcontractor with which they do not have a direct contractual relationship. A prime contractor and
subcontractors shall be responsible for false statements by their first-tier subcontractors with which they
have a direct contractual relationship only if they accept the verification of compliance with actual
knowledge that it contains a false statement.
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Minn. Stat. § 16C.285, Subd. 4. VERIFICATION OF COMPLIANCE.

A contractor responding to a solicitation document of a contracting authority shall submit to the contracting
authority a signed statement under oath by an owner or officer verifying compliance with each of the
minimum criteria in subdivision 3 at the time that it responds to the solicitation document.

A contracting authority may accept a sworn statement as sufficient to demonstrate that a contractor is a
responsible contractor and shall not be held liable for awarding a contract in reasonable reliance on that
statement. Failure to verify compliance with any one of the minimum criteria or a false statement under oath
in a verification of compliance shall render the prime contractor or subcontractor that makes the false
statement ineligible to be awarded a construction contract on the project for which the verification was
submitted.

A false statement under oath verifying compliance with any of the minimum criteria may result in
termination of a construction contract that has already been awarded to a prime contractor or subcontractor
that submits a false statement. A contracting authority shall not be liable for declining to award a contract or
terminating a contract based on a reasonable determination that the contractor failed to verify compliance
with the minimum criteria or falsely stated that it meets the minimum criteria.

CERTIFICATION

By signing this document | certify that | am an owner or officer of the company, and | swear under
oath that:

1) My company meets each of the Minimum Criteria to be a responsible contractor as defined herein
and is in compliance with Minn. Stat. § 16C.285,

2) | have included Attachment A-1 with my company’s solicitation response, and

3) if my company is awarded a contract, | will also submit Attachment A-2 as required.

Authorized Signature of Owner or Officer: Printed Name:

Title: Date:

Company Name:

Sworn to and subscribed before me this
day of ,20__,

Notary Public

My Commission Expires:

NOTE: Minn. Stat. § 16C.285, Subd. 2, (c) If only one prime contractor responds to a solicitation document,
a contracting authority may award a construction contract to the responding prime contractor even if the
minimum criteria in subdivision 3 are not met.
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ATTACHMENT A-1
FIRST-TIER SUBCONTRACTORS LIST

SUBMIT WITH PRIME CONTRACTOR RESPONSE
PROJECT #

Minn. Stat. § 16C.285, Subd. 5. A prime contractor or subcontractor shall include in its verification of

compliance under subdivision 4 a list of all of its first-tier subcontractors that it intends to retain for work
on the project. Submit this form to biddocsubmittal. dot@state.mn.us.

FIRST TIER SUBCONTRACTOR NAMES

Name of city where company
(Legal name of company as registered with the Secretary of State)

home office is located
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ATTACHMENT A-2
ADDITIONAL SUBCONTRACTORS LIST

PRIME CONTRACTOR TO SUBMIT AS SUBCONTRACTORS ARE ADDED TO THE PROJECT

PROJECT #

This form must be submitted to the Project Manager or individual as identified in the solicitation document.

Minn. Stat. § 16C.285, Subd. 5. ... If a prime contractor or any subcontractor retains additional
subcontractors on the project after submitting its verification of compliance, the prime contractor or
subcontractor shall obtain verifications of compliance from each additional subcontractor with which it has
a direct contractual relationship and shall submit a supplemental verification confirming compliance with
subdivision 3, clause (7), within 14 days of retaining the additional subcontractors. Submit this form to
biddocsubmittal.dot@state.mn.us.

ADDITIONAL SUBCONTRACTOR NAMES Name of city where company
(Legal name of company as registered with the Secretary of State) | home office is located
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ADDITIONAL SUBCONTRACTOR NAMES Name of city where company
(Legal name of company as registered with the Secretary of State) | home office is located

SUPPLEMENTAL CERTIFICATION FOR ATTACHMENT A-2

By signing this document I certify that | am an owner or officer of the company, and | swear under

oath that:

All additional subcontractors listed on Attachment A-2 have verified through a signed statement under
oath by an owner or officer that they meet the minimum criteria to be a responsible contractor as defined

in Minn. Stat. § 16C.285.

Authorized Signature of Owner or Officer: Printed Name:

Title:

Date:

Company Name:

Sworn to and subscribed before me this

day of

, 20,

Notary Public
My Commission Expires:

Rev. 1-28-2015
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